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The importance of workforce scheduling in different service industries has been widely 
emphasized in recent research.  The effects of scheduling to service quality and productivity are 
recognized, for example, in field services, where travelling causes significant costs which can be 
minimized by effective scheduling. Despite the vast academic research of effectiveness of different 
scheduling systems in field services, the constraints related to transfer from environment where 
structured scheduling doesn’t exist to automated scheduling remain mostly unstudied. 
 
This thesis studies workforce scheduling in maintenance field service. It represents the elements of 
an effective scheduling system, and examines how scheduling affects to service quality and 
productivity. This study also investigates real-life constraints in scheduling of a case organization 
and how those identified constraints are related to the scheduling literature. The empirical 
analysis of this study is conducted using the Theory of Constraints (TOC) Thinking Process (TP) 
methods. TOC is a management philosophy that focuses on the factors that are constraining the 
performance of a system, and TP contains set of logic tools to solve unstructured and complex 
problems.  
 
In this study, the application of TOC to maintenance field services exposed several deficiencies in 
case organization’s service process that are preventing effective scheduling. For the most part, 
those deficiencies are related to lacking information throughout the service process. Information 
relevant for scheduling is either, lacking, not available when needed, or undocumented. In 
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prioritization of tasks and allocation domains. Attempt for fast responses fragments the day of the 
field technician, which cause difficulties to follow the schedules. Strict boundaries between 
allocation domains, in turn, cause unlevelled demand and sub-optimized schedules. Design 
propositions are given in this thesis to improve the documentation and the level of master data, as 
well as clarifying the premises for prioritizing and levelling demand. 
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Työvoiman aikataulutuksen merkitystä eri palvelualoilla on painotettu laajalti viimeaikaisessa 
tutkimuksessa. Aikatauluttamisen vaikutus palvelun laatuun ja tuottavuuteen on tunnistettu 
esimerkiksi kenttäpalveluissa, joissa matkustaminen asettaa merkittäviä kustannuksia, joita 
voidaan minimoida tehokkaalla aikatauluttamisella. Viimeaikainen tutkimus on painottunut 
laajalti eri aikataulutusmenetelmien tehokkuuteen, kun taas manuaalisesta aikatauluttamisesta 
automaattiseen aikatauluttamiseen siirtymiseen liittyviä rajoitteita ei ole kartoitettu. 
 
Tämä diplomityö tutkii työvoiman aikatauluttamista kenttähuoltopalvelussa. Tutkimus esittelee 
tehokkaan aikatauluttamisen tekijöitä ja tarkastelee, mitä vaikutuksia aikatauluttamisella on 
palvelun laatuun ja tuottavuuteen. Lisäksi tämä työ tutkii esimerkkiyrityksen kautta mitä todellisia 
käytännönrajoitteita aikatauluttamisessa ilmenee ja miten nämä löydetyt rajoitteet liittyvät 
aikataulutuksesta tehtyyn aiempaan tutkimukseen. Kenttähuoltopalvelun rajoitteita tutkitaan tässä 
diplomityössä kapeikkoteorian (Theory of Constraints TOC) ajatteluprosessien (Thinking Process 
TP) avulla. TOC on johtamisfilosofia, joka keskittyy järjestelmän esteisiin, jotka rajoittavat 
järjestelmän suorituskykyä. TP puolestaan sisältää joukon loogisia työkaluja, jotka pyrkivät 
ratkaisemaan monimutkaisia ja jäsentämättömiä ongelmia. 
 
Tutkimuksessa osoitetaan, että TOC:in soveltaminen kenttähuoltoon paljastaa useita puutteita 
esimerkkiyrityksen palveluprosessissa. Nämä puutteet estävät tehokkaan aikatauluttamisen. 
Puutteet liittyvät pitkälti puutteelliseen informaatioon: informaatiota palveluprosessin eri 
vaiheissa ei ole joko olemassa, saatavilla tai dokumentoitu. Lisäksi työssä löydettiin priorisointiin 
ja töiden allokointiin liittyviä menettelytapoja, jotka vaikeuttavat tehokasta aikataulujen luomista 
ja niiden toteuttamista. Pyrkimys nopeisiin vasteaikoihin pirstaloi kenttäasentajan työpäivän, 
mikä vaikeuttaa aikataulujen noudattamista. Töiden allokointialueiden tiukat rajat puolestaan 
aiheuttavat epätasapainoa eri allokointialueiden työkuormaan. Tutkimus antaa kehitysehdotuksia 
havaittujen rajoitteiden eliminoimiseksi sisältäen muun muassa dokumentoinnin ja masterdatan 
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Definition of concepts and abbreviations 
 
 
CLR Categories of Legitimate Reservation. Rules of 
the TP logic (Scheinkopf, 2010). 
CM Corrective Maintenance. Maintenance that is 
provided for preparing defects. 
CRD Conflict Resolution Diagram. A logical Thinking 
Process tool that reveals conflicts and the false 
assumptions that are leading to the conflict 
(Scheinkopf, 2010). 
CRT Current Reality Tree. A logical Thinking Process 
tool that attempts to reveal core problems of a 
system where Undesirable Effects exist (Dettmer, 
2007). 
ERP Enterprise Resource Planning. A packaged 
business software system for managing processes 
and sharing information (Marnewick & 
Labuschagne, 2005) 
Field Service Service that is provided in customers’ properties 
by mobile service operators (Petrakis et al., 2012). 
MRS Multiresource Scheduling. ERP scheduling tool 
used in Case Co. 
PPM Planned Preventive Maintenance. Maintenance 
that is provided for preventing defects according to 
a plan.  
SERVQUAL Service quality model, which investigates the gaps 
between customer’s expectation and perceived 
service (Ladhari, 2008). 
SO Service Order. Referred as a service task in ERP 
of the case organization. 
TOC Theory of Constraints. A management 
philosophy that focuses on constraints. TOC 
divides complex systems to chains of actions 
 v 
 
where there is always very small number of 
actions, perhaps only one, that limit the system’s 
effective operation (Dettmer, 2007).  
TP Thinking Processes. TOC methodology. Set of 
logic tools to solve unstructured problem (Groop, 
2012).  
UDE Undesirable Effect. Symptom of a core problem 
in the observed system. Used in TP. (Dettmer, 
2007) 
 




This thesis studies the scheduling process of a maintenance field service 
organization. Conducted as a case study, this thesis attempts to explain how the 
scheduling should be addressed in maintenance field service organization and how 
scheduling affects service quality and productivity. The study includes theoretical 
and empirical analysis focusing on the system factors which are constraining the 
scheduling of a case organization. In addition, investigation will be made of how 
those constraints can be resolved in order to reach better service quality. The 
empirical case data of this study consist of interviews and observations concerning 
the scheduling system of the case organization. The analysis of the empirical data is 
performed with two Theory of Constraints Thinking Process tools: Current Reality 
Tree and Conflict Resolution Diagram. 
The theoretical contribution of this thesis is to provide knowledge how the observed 
constraints in the maintenance field service organization affect service quality. The 
practical contribution of this study is to reveal the core problems that are 
complicating the scheduling in the case organization, and to provide suggestion how 
to overcome those problems. 
This chapter outlines the research setting of the study. In the beginning of this 
chapter the background and motivation of this research is discussed. Then, this 
chapter presents the objectives, research questions and scope of this study. Finally, 
the structure of the research is represented. 
1.1 Background and Motivation 
The subject of workforce scheduling has been studied widely in the recent decades 
in several industries, including manufacturing, maintenance services and health care 
services among others (Ernst et al., 2004; Van den Bergh et al., 2013). The 
scheduling methods have evolved from manual rule-based allocation to complicated 
automated scheduling procedures that are based on algorithmic computation 
providing optimized schedules for large number of employees. The importance of 
scheduling has been widely addressed in terms of more effective use of resources 
and reduced costs (Van den Bergh et al., 2013) as well as improved service quality 
(Haugen & Hill, 1999). Van den Bergh et al. (2013) remark that labor cost is the 
largest single cost component for many companies. Cutting this cost by only a few 
percent by enhancing the scheduling process could therefore prove very beneficial. 
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Scheduling is examined in this study in the context of maintenance field services. 
Field service environment is especially difficult for scheduling due to high degree 
of dynamism (Voudouris et al., 2008). Service technicians are constantly on the 
move and new tasks arrive that require fast responses, which cause alterations to the 
schedules. Therefore, it is challenging to provide effective schedules for field 
service environment, which easily leads to inaccurate schedules. However, 
ineffectiveness in scheduling leads to overdue, wrong technician for a task with 
wrong equipment and increases the tendencies to multiple visits (Haugen & Hill, 
1999). Therefore, even though being a difficult task, effective scheduling is 
important part of effective field service operations. 
Original motivation for this study emerged from the case-company, Case Co., 
where a need to improve the scheduling process was encountered. Observations 
which insinuated inefficiency with current scheduling practices had been made in 
Case Co. In addition, Case Co. has recently faced organizational changes through 
acquisitions and a demerger, and currently no common organization-wide process is 
in use for scheduling. This thesis is, thus, a part of the actions that aim for coherent 
and effective scheduling procedure of Case Co. 
1.2 Research Objectives and Research Questions  
The objective of this thesis is to research how the quality of service can be 
improved by enhancing the scheduling process in field service environment. To 
reach the objective, a literature review and empirical research are included. The 
literature review focuses on examining the literature of service quality, existing 
scheduling solutions and the impact that scheduling has on service quality. The 
empirical research consists of an investigation of scheduling system of the case-
organization, which will be conducted by following the Theory of Constraints 
Thinking Process methods in order to investigate the constraints in the scheduling 
system. Once the constraints have been determined, their influence to service 
quality and design proposals can be then discussed in the light of the findings from 
literature.  
On the basis of the objectives of this thesis, three research questions are formulated: 
RQ1: What are the elements of an effective field service scheduling 
system and how scheduling affects service quality? 
RQ2: Why scheduling is currently not effective in the case 
organization? 
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RQ3: What changes should be made to enhance the scheduling 
system and, thus, service quality in the case organization? 
First research question contains the scope of the literature review. Second research 
question contains the TP analysis for locating the constraints on the current 
scheduling system of the case organization. Third research question seeks design 
solutions for the identified constraints based on the findings in literature review and 
empirical analysis. 
1.3 Research Approach and Scope 
The research approach of this study is qualitative. The purpose of the qualitative 
research is to understand social or human problems and their meanings to 
individuals or communities involved (Creswell, 2003). The data of the qualitative 
research is expressed as a form of text and is based on the interpretations of the 
researcher (Eskola & Suoranta, 2000). In addition, qualitative research data is 
affected by the researcher’s individual comprehension of the investigated subject 
(Creswell, 2003). The research objective of this thesis answers the question “how”, 
as is typical for qualitative approach. 
This thesis is conducted following the case-study methodology and applying design 
science research principles. According to Yin (2003) case study is an empirical 
study which investigates a certain phenomenon in its operational context. Typical 
for case study is that the researcher has very little control over the investigated 
phenomenon, and the focus of the study is on real-life matters (Yin, 2003). Case 
study methodology is selected, because it fits the objective of this study - to explain 
effects of scheduling in real-life context. Design science research attempts to 
combine problem-solving and theory oriented research approaches, and it is 
represented more accurately in section 4.1. 
The empirical data of this research is gathered from the employees of the case 
organization. All units of the case organization were not involved in the research 
due to the size of the company. The participants for the interviews and observations 
were chosen based on the author’s initial understanding of the problem and the 
recommendations made in Case Co. 
1.4 Structure of the Research 
The structure of this thesis is divided into four parts: introduction (I), literature 
review (I), empirical study (III) and discussion (IV). 
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The first part includes the chapter 1, Introduction, where the background and 
motivation, objective, research questions, research approach, scope and structure 
are presented. 
The second part of this thesis consists of the literature review of the relevant 
scientific literature related to the topic of this thesis. The literature review contains 
two distinct chapters. The first one is chapter 2, Quality and Productivity in Field 
Services, where the concepts field services and service quality are represented 
followed by the discussion of how service quality influences productivity. The 
second chapter in this part is chapter 3, Work Scheduling, where the requirements, 
constraints and methods for work scheduling are presented followed by the 
discussion of how scheduling affects service quality. 
The third part describes empirical case study of this thesis including four chapters: 
Methods, Case, Analysis, as well as Interventions and solution suggestions. 
Methods chapter contains the presentation of data collection and analysis methods 
used in this study. Analysis chapter contains the TP analysis of the empirical data 
revealing the constraints in the scheduling practices. Interventions and solution 
suggestions chapter provides suggested interventions and solutions to overcome the 
constraints.  
The fourth part of this study, Discussion, consists of two chapters. Chapter 8, 
Responses to Research Questions and Conclusions, summarizes the results of the 
study by responding to the research questions, and it provides conclusions of the 
results relating to the literature review.  In chapter 9, Implications and Limitations, 
the contribution of the study is presented in the form of managerial and theoretical 
implications followed by the discussion of the limitations and future research topics. 
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2 Quality and productivity in Field Services 
This chapter forms the first part of the literature review of this thesis. In order to be 
able to evaluate the impacts of scheduling, the quality and productivity aspects of 
services need to be discussed first. This chapter begins by presenting the concept of 
field service. Then, service quality is discussed and a SERVQUAL service quality 
model and its implication to field services are presented. Finally, the impact of 
service quality to profitability is briefly discussed. 
2.1 Field Services 
Many service organizations operate in environments where services are provided in 
spatially distributed locations with mobile workforce. That kind of services with 
high degree of mobility is often called field services (Petrakis et al., 2012). 
Organizations involved in field service operations typically consist of several field 
operators working on different jobs at different customer sites (Groop, 2012). 
Therefore, according to Fehl (2006), modern field service technicians are required 
to be competent in technical knowledge and know-how as well as in customer 
service in means of considering and dealing with customer needs.  
Field services hold some same features as many other services. Sampson & Froehle 
(2006) define four typical service characteristics, which can be linked also to field 
services. Those characteristics are inseparability, heterogeneity, perishability and 
intangibility. Inseparability means that services are produced at the same time as 
they are consumed. Heterogeneity in service context holds the assumption that 
every service event that is delivered is unique due to the customer involvement to 
the service production. Perishability denotes the time-sensitive nature of service 
meaning that all customer inputs need to be present in order to begin the service 
production. Therefore, services cannot be pre-produced and stored. Last 
characteristic, intangibility, means that services produce value without obtaining 
ownership of a tangible product. (Sampson & Froehle, 2006.) However, field 
services include also a tangible element: the maintenance or installation is provided 
to tangible equipment (Fehl, 2006). 
The nature of field services can be described in several ways. Field service jobs can 
be one-off jobs (installations) or repetitive jobs (maintenance), where operators visit 
the same location multiple times (Groop, 2012). Fehl (2006) divides field services 
to people-based services such as consulting, training and caring, and product-based 
services including installations, repair and preventive maintenance of different 
equipment.  There are certain characteristics that determine especially the nature of 
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field services. One is the role and importance of travelling. Voudouris et al. (2008) 
note that due to the spread service locations in field services, long travel distances 
and times are inevitable and can’t be avoided, even though travelling doesn’t bring 
any value to either customer or provider. Travelling is, therefore, often called the 
necessary evil (Voudouris et al., 2008). In addition to travelling, another typical 
characteristic for field services is the timecriticality (Groop, 2012). The demand in 
field services has to be satisfied within a certain time-window and, often, it is not 
possible to postpone the task easily without consequences, like contractual penalties 
or loss of customers.  
2.2 Service Quality 
Defining service quality is difficult due to the characteristics of service discussed in 
the previous section. Compared to tangible products, the properties of services are 
much more difficult to observe and measure objectively. Because no unambiguous 
and explicit measurements exist, also defining the quality is much more 
complicated for the services than for the products (Zeithaml et al., 1990). In 
addition, due to the inseparability, the experiences and perceptions of the customer 
are in the pivotal role when service quality is defined. 
Unlike with products, the quality of service cannot be evaluated based on the sole 
outcome of the interaction. Instead, also the process of producing the service has to 
be considered (Olivia & Sterman, 2001). Grönroos (1984) specified those two areas 
of service quality as technical quality and functional quality. Technical quality 
consists of what the customer receives as a result of the interaction with service 
company, and functional quality includes the process of how the technical outcome 
of the service is provided and received. Those concepts have been later used widely 
in the service quality literature (Fehl, 2006).  
For measuring service quality, several different models exist (Seth et al., 2005; 
Ladhari, 2008), but, according to Seth et al. (2005), neither well-accepted 
conceptual definition of a service quality nor a generally accepted operational 
definition of how to measure service quality exist. However, common to most of the 
different service quality models seems to be that they evaluate service quality by 
comparing expectations of the customers with perceptions of the experienced 
service quality (Seth et al., 2005). Therefore, customers are in important role when 
service quality is defined. 
According to Ladhari (2008), one, of the most widely applied, valued and referred 
service quality models, is SERVQUAL, which is developed by Parasuraman 
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(Parasuraman et al., 1988). In SERVQUAL, originally named as gap-model, the 
service quality is studied through different gaps between expectations and 
perceptions from the service along different service dimensions. SERVQUAL 
consists of five different gaps that have been defined to exist in the service 
providing process (Seth et al., 2005): 
 Gap1: Difference between consumers’ expectations and management’s 
perceptions of those expectations 
 Gap2: Difference between management’s perceptions of consumers’ 
expectations and service quality specifications 
 Gap3: Difference between service quality specifications and service actually 
delivered 
 Gap4: Difference between service delivery and the communications to 
consumers about service delivery 
 Gap5: Difference between consumers’ expectation and perceived service 
The quality dimensions that are measured in those gaps can be found in Table 1. 
Table 1. Quality dimensions of SERVQUAL model (Based on Parasuraman, 1988) 
Dimension Description 
Tangibles Appearance of physical facilities, equipment, personnel and 
communication materials. 
Reliability Ability to perform the promised service dependably and 
accurately, as well as meet the schedules. Reported as the 
key dimension in multiple studies. 
Responsiveness Willingness to help customer and provide prompt service. 
Assurance Knowledge and courtesy of employees and their ability to 
convey trust and confidence. 
Empathy Caring, individualized attention the company provides to its 
customers. 
 
Even though SERVQUAL has been extensively used, it has also received some 
criticism. According to Seth et al. (2005), the SERVQUAL dimensions only 
consider functional quality, while technical quality is neglected. Seth et al. (2005) 
also assert that SERVQUAL has received vastly criticism about its applicability for 
specific industrial contexts. Thus, several studies have been conducted to create 
industry specific scales for SERVQUAL.  
Fehl (2006) has analyzed the SERVQUAL model whether it would match the 
requirements for field services. He questions the suitability of SERVQUAL to the 
field services, as he claims that the technical quality of the services holds often a 
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significant importance in the field services. However, as the topic of this thesis 
concerns scheduling, which affects mainly functional quality as will be discussed in 
section 3.8, the SERVQUAL model is decided to be investigated in this study. 
2.3 The Effects of Service Quality on Productivity 
Service quality has effects also to the productivity of the service provider. Zeithaml 
et al. (1990) suggest that a good service quality leads to more productive service 
operations. That can be issued by describing the negative effects that poor quality 
has to productivity. Zeithaml et al. (1990) argue that service errors and foul-ups 
increase significantly costs to the service delivery system, and mention that even 
third of the total workload of company with poor service quality may consist of 
reworks caused by that poor quality and ineffective customer communication. Poor 
service quality has also tendency to cause lost sales and customer defects (Oliva & 
Sterman, 2001). 
In addition, Oliva & Sterman (2001) also have studied the effects of poor service 
quality to financial performance. They revealed that the quality of the service has a 
tendency to erode unless attention is paid: the employees tend to reduce the time 
they spend with each customer to reach throughput goals of the company. It leads to 
cutting corners and eroding service norms within the organization. If no quality 
measurements exist, management interprets the reduction in-time per order as a gain 
in productivity and they reduce the service capacity which causes that the 
employees need to cut the time for one task even more.  
Olivia & Sterman (2001) found that the results of quality erosion led to significant 
drops in sales of services, resulting in lower profit, slower growth and financial 
pressure to improve productivity. That led to intensifying the workload of an 
employee and the pressure to cut corners. Furthermore, Oliva & Sterman (2001) 
suggest that the erosion can be prevented by reducing the effect of work pressure on 
time per order and creating quality pressures to employees. The former can be 
reached by increasing standardization and improving documentation in service 
processes to be better able to control the workload of an employee. In addition, the 
attractiveness of overtimes should be increased in order to reduce the tendency to 
cut corners. The latter can be attained by increasing the awareness of the 
implication of poor service to the employees and making a priority to avoid those 
implications. In addition, it is important to create relevant measurements for service 
quality. (Oliva & Sterman, 2001) 
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3 Work Scheduling  
This chapter presents literature review and theoretical framework for work 
scheduling focusing on field services. First, a brief introduction to the work 
scheduling is given, which is followed by the overview of concepts and the 
prerequisites for scheduling. Then, the principles and different scheduling methods 
are represented followed by the discussion of implementing issues of scheduling 
system. Finally, the exploitation of mobile tools in scheduling is reviewed and how 
scheduling affect service quality is discussed. The perspective of field services is 
emphasized throughout the whole chapter. 
3.1 Introduction to Work Scheduling 
Work scheduling is an issue that practically every service organization has to deal 
with. Work scheduling consists of assigning workforce to jobs in order to deliver 
the promised services to the customer. More precisely, work scheduling can be seen 
as sending a right resource (workforce) to the right customer at the right time with 
the right equipment (Leisant et al., 2000; Voudouris et al., 2008). Still, work 
scheduling is a complex and complicated task that contains multiple variables and 
challenges, including dynamic operation environment, numerous scheduling 
objectives and constrains considering workforce and customers, regulations, and the 
business objectives of the organization (Voudouris et al., 2008). To attain a fluently 
working scheduling system requires balancing between the different requirements 
and objectives. 
There are numerous methods to execute the scheduling, for example, several rule-
based systems and scheduling principles that can be followed. In small 
organizations, the scheduling is usually practical to do manually but when the scale 
and complexity grows, it is often recommended to use an automated scheduling 
system based on algorithmic computation (Voudouris et al., 2008). There is no one 
single universally optimal scheduling system and every organization should find a 
solution that fulfills its own needs. 
Success in scheduling is vital to any service organization. It affects directly the 
service quality and costs and, therefore, is an essential factor regarding the 
productivity of the whole organization. Fluent workforce scheduling contributes 
attaining high service quality and achieving large productivity with low operational 
costs (Leisant et al., 2000). Poor scheduling, therefore, leads to underutilized 
capacity, unnecessary costs and inaccuracy in target times (e.g. Voudouris et al., 
2008). Work scheduling affects directly also the workforce of an organization. For 
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example, if the schedule is not updated to reflect the current situation, the schedule 
is not considered as useful and reliable and workers are not, therefore, able to use it 
in their everyday work. In addition, the mentality “work takes as long as it takes” 
will more likely emerge among the workers who have to deal with unreliable 
schedules (Hietala, 2009). 
3.2 Concepts and Prerequisites of the Work Scheduling 
Work scheduling process can be defined in multiple ways depending on context. 
Therefore, the concepts used in scheduling and the prerequisites for scheduling 
process also vary to some extent. However, some similarity exists and next, the 
basic concepts are represented following by overview of required input data of the 
scheduling process. 
In literature, there are several basic concepts that are generally used in context of 
work scheduling studies (e.g. Crowling et al., 2006; Voudouris et al., 2008; Leisant 
et al., 2000). Two most fundamental concepts typically used in scheduling studies 
are resources and tasks. Tasks are the actions that are allocated to resources and 
resources represent any unit that can perform tasks. Resources have capabilities 
(skills or experience) and the set of resources available is defined as capacity. 
Tasks, in turn, have different attributes, like location, duration, travel time, required 
capabilities and dependences between tasks. Allocating different tasks to resources 
is called dispatching. As a result of allocating several tasks to a single resource for a 
certain time-windows, sequence of tasks will form. Set of those sequences 
combined with unallocated tasks, consistency and cost information form the actual 
schedules (Voudouris et al., 2008). 
A fluent scheduling process needs accurate input data, on which the schedules can 
be built. According to Voudouris et al. (2008), input data includes information of 
the amount and nature of available resources (technicians, equipment and material), 
the nature and properties of those resources (technician skills and location), 
confirmed and forecasted demand, and the details of the scheduled tasks (diagnosis, 
required skills, location, and travel and job duration). Ala-Risku (2009) points out 
that, especially in field services, the criticality of the maintained equipment, access 
constraints in customer’s sites, and the service history of maintained equipment 
have to be known in order to allocate tasks effectively and provide the technician 
prerequisites for the work.  
The challenge concerning the input data is that, in most scheduling environments, 
the form, source, accuracy and quality of the data are not constant and they will 
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rather vary depending on external factors such as customers or traffic (Voudouris et 
al., 2008). Therefore, the data is more difficult to process and standardized 
scheduling methods and strategies are more difficult to exploit. There is, though, 
significant part of the input data properties of which the organizations can and 
should influence: for example, the details of resources should be properly 
documented and the data should be available to those affecting the schedule 
creation (Voudouris et al., 2008). 
However, there is some information relevant to the work scheduling that can never 
be entirely precise in advance. Examples of that kind of information are travel and 
task durations. Task duration will depend on the executor of the task (routines and 
skills), accuracy of the task details received from the customer and the task 
execution environment - all variables that may not be known in the scheduling 
phase. The variables concerning travel duration are for example traffic conditions, 
roadwork and weather (Leisant et al., 2000).  
However, Voudouris et al. (2008) emphasize that there are methods to create good 
estimations: for travel times there are several computational systems and task 
duration estimations can be enhanced by using the historical data of the company. 
Borenstein et al. (2009) studied the work scheduling with stochastic task durations 
and they suggested that the performance of the schedule will improve if the task 
duration estimations will be rather overestimated than underestimated. They found 
out that underestimations will increase the idle time while overestimations will 
decrease the probability of lateness and make the schedule more robust. 
Furthermore, in context of their study, Borenstein et al. (2009) showed that 
decreasing the probability of lateness was more effective than decreasing the idle 
time in their research setting. They stated, though, that more research would be 
needed for better understanding of the issue. 
3.3 Complexity in Work Scheduling 
The complexity of work scheduling has been emphasized in multiple studies 
(Voudouris et al., 2008; Leisant et al., 2000, Borenstein et al., 2009). This 
complexity is comprised of several distinct factors, and perhaps the most stressed 
ones in literature are different constrains that are limiting the scheduling options. In 
addition to the constraints, scheduling objectives, the scale of scheduling and 
dynamic operating environment also increase the complexity of the system. Next, 
the complexity in scheduling is discussed. 
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There are several constraining features limiting the scheduling process. Most typical 
constraints according to Voudouris et al. (2008) and Leisant et al. (2000) are listed 
below in Table 2. 
Table 2. Typical constrains in scheduling process (Voudouris et al., 2008; Leisant et al., 2000) 
Constraint related to Constraints 
Resources  Limited personnel capacity 
 Limited equipment capacity 
 Scattered locations of resources 
 Variety in personnel competencies 
 Variety in  equipment properties 
Regulations  Obligatory breaks 
 Working hours 
 Authorizations to certain tasks (e.g. electrical 
works) 
Customers  Available and desired time-window 
 Desired personnel 
 Limited premises to customer’s sites 
 
Groop (2012) argues that, especially in field services, time-critical demand create 
temporary constraints because the works have to be accomplished in a certain time-
window. Thus, according to Groop (2012), it is sometimes necessary for a field 
service organization to maintain excess capacity to meet the demand during peak-
times. Groop (2012) also emphasizes that, therefore, it is important to distinguish 
the time-critical need clearly from the non-time critical when determining the 
schedule. 
In addition to the constraints, other important determinants in scheduling decisions 
are the scheduling objectives. Those objectives are derived from organization’s 
business objectives and influenced by customer preferences and nature of the 
operating environment (Leisant et al., 2000). Objectives can be seen as a way to 
qualitatively estimate schedule options to find the best solution among them 
(Voudouris et al., 2008). Typical scheduling objectives appearing in scheduling 
studies are mostly related to resource utilization, cost efficiency, flexibility, delivery 
precision and responsiveness (e.g. Crowling et al., 2006; Haugen & Hill, 1999; 
Leisant et al., 2000; Voudouris et al., 2008). However, the objectives are closely 
related to scheduling and organizational environment so there is variation between 
the objectives that are used in different scheduling environments.  
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The scale of scheduling process affects also on the complexity. There is a huge 
difference to allocate tasks for a few drivers in a small transportation company 
compared to allocate 50,000 tasks per a day for 10 000 technician in a large 
maintenance company. In large organizations the scheduling process becomes more 
complicated: allocating such a large number requires huge resources and finding an 
optimal solution would be extremely difficult (Voudouris et al., 2008).  
Dynamism in scheduling occurs in several ways. According to Borenstein et al. 
(2009) dynamism in scheduling consists of arrival of new tasks in a day, stochastic 
estimation of travel duration and stochastic duration of tasks. Voudouris et al. 
(2008) points out that also the environment surrounding work scheduling, as task 
cancellations, delays and sicknesses, can be seen as dynamism. Petrakis et al. 
(2012) argue that the impact of dynamism to scheduling is virtually negative: 
changes emerging during the day cause deviations from the planned schedule, after 
which, rescheduling will be required. Therefore, the dynamic elements in 
scheduling should be avoided for as much as possible.  
Voudouris et al. (2008) divide scheduling into two distinct cases based on 
dynamism: static and dynamic scheduling. In static scheduling all inputs for the 
scheduling would be precise and received forehand which would lead to optimal 
schedules that could be executed as they are. In dynamic scheduling, information is 
imprecise and updated concurrently with the determination of the schedules. 
Therefore, the decisions must be made before all information needed is known and 
long time schedules are impossible to create. Due to high degree of dynamism, the 
need for dynamic scheduling is relatively common for field services (Petrakis et al., 
2012). Suggested solution for high level dynamism is that the schedules should be 
updated fluently when changes arrive (Petrakis et al., 2012; Leisant et al., 2000).  
3.4 Scheduling Principles and Optimization 
After defining the prerequisites and elements influencing the scheduling process, 
the next step is to pay attention to the actual creation of the schedules. Next, the 
basic overview of the scheduling principles is given followed by the discussion 
concerning the optimization in scheduling.  
The goal of a work allocation process is to find a match between a task and a 
resource so that the properties of the resource fulfill requirements of the task (Ursu 
et al., 2005). In other words the tasks must be allocated so that no inconsistency 
occurs (schedule is feasible among the constraints) and business objectives are met. 
The allocation can be done either manually by dispatcher based on dispatching rules 
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or automatically by computational algorithms. Dispatching rules handle tasks 
individually obeying certain allocating functions based on objectives (Hill, 1992). 
Automatized scheduling notices rather the whole batch of tasks need to be allocated 
and seeks to find an optimal solution based on the selected objectives. These two 
different scheduling perspectives are discussed more in section 3.5. 
As mentioned earlier, scheduling consists of sequencing tasks to the resources while 
complying with the requirements and trying to reach the scheduling objectives. 
Schedules are typically visualized in Gantt chart (Figure 1) which shows the 
sequences of allocated activities for each resource (Jia et al., 2007). Scheduling 
solutions can also be displayed on a map where the location of each tasks can be 
visualized. The map display is especially practical in field service scheduling where 
planning the travel routes is an essential part of scheduling (Borenstein et al., 2009). 
 
Figure 1. An example of Gantt chart visualizing the sequences of allocated tasks for each 
resource (Jia et al., 2007). 
Workforce scheduling can be considered as an optimization problem (Zerdin et al., 
2011). Optimizing schedules is mostly compromising, and finding the best solution 
among adequate ones regarding to objectives is rather challenging. The complexity 
often increases because those different objectives may conflict: for example, if an 
organization has defined ‘high capacity utilization rate’ and ‘quick response to 
emergency works’ as its objectives, then, if capacity is continuously fully utilized it 
would be difficult to react to the incoming emergency tasks. Therefore, besides 
choosing objectives carefully, also the weights of the different objectives have to be 
considered: what objectives hold most importance to the organization’s operations 
(Voudouris et al., 2008). On the other hand, Cowling et al. (2006) emphasize that in 
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real world problem it is often impossible to define the relative importance of 
different goals and thus assessing the correct weights to different objectives might 
be difficult. They found out, in their study, that scheduling system without weighted 
objectives would provide almost as good results as the ones with weighted 
objectives. They executed their research by simulation and the result proved that the 
fitness of the non-weighted scheduling was within 2% of those with the weighted 
objectives. 
Prioritization of the different tasks is a significant part of the optimization 
problem. Different tasks have properties which define the urgency of the task 
execution: for example response times, customer expectations and the importance 
of the customer. The prioritization criteria are usually based on the scheduling 
objectives of the organization: they describe which of those properties hold 
importance (Voudouris et al., 2008). In dynamic scheduling environment, as field 
services, handling different priorities is especially challenging. High priority tasks 
arising during the day has to be allocated immediately which may cause deviations 
from the planned schedule (Petrakis et al., 2012). According to Lin & Jun (2009), 
typical prioritization methods are often based on heuristic rules or commonsense 
derived from experience, which may lead to increased downtime and wasted 
resources. They suggest that prioritization should be, instead, constructed 
analytically and all involved character values of tasks should be “quantitatively 
represented based on their relative preference over each other”. 
As discussed earlier, travelling is considered as one of the key elements in field 
services. Therefore, according to Borenstein et al. (2009), the optimization solutions 
used in field service literature are vastly focusing on vehicle routing: schedules are 
created in order to minimize the travel times and distances and, thus, keep the 
excess expenses low and productivity of the work high. Borenstein et al. (2009) 
remark, though, that the importance of travelling is often also overemphasized, and 
more attention should be paid also on other variables. For example, Groop (2012) 
presents that optimizing the travel distance in scheduling may actually decrease the 
efficiency of the whole system. In his study of home care services, he observed that 
schedules, which minimized the travel distances, lead to artificially accumulated 
demand in the morning, when timecritical tasks emerged most. As a solution, Groop 
(2012) suggests that the level demand should be prioritized over minimizing travel 
costs and excess capacity consisting of skill group buffers should be maintained in a 
common resource pool, because excess capacity buffer enables to adjust the 
capacity according the actual demand in local units. Moreover, Groop (2012) 
outline that, in field services, minimizing travel times may lead to a situation where 
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non time-critical tasks are executed when time-critical demand exists. Therefore, 
the travel distance should not be the only optimizing parameter that should be taken 
into consideration.  
Final part of the optimization issue is the partition of the scheduling problem. As 
discussed earlier, large-scale scheduling systems are complex and therefore difficult 
to process as an entity. Therefore, according to Ursu et al. (2005), it is practically 
mandatory to divide the workforce to smaller, more manageable domains. They 
point out that the partition is usually made based on the location or the different 
service disciplines of the company. However, locational partition place issues on 
schedule optimization. Ursu et al. (2005) emphasize, that if all domains are 
scheduled separately, then the solution will not be very optimal in global level and 
scheduling leads to sub-optimization. For example, if two contiguous domains face 
completely different demand for some period of time, the result might be that the 
other domain will have adjacent capacity, while the other will suffer from resources 
shortage. To prevent that kind of loss in optimization, Ursu et al. (2005) suggest 
that after local allocation, an interactive global allocation process emerge where 
excess resources and unallocated tasks are matched to avoid simultaneous demand 
peaks and resource shortages.  
3.5 Scheduling Methods 
3.5.1 Dispatching Rules 
There are several different methods to schedule tasks for resources. Perhaps the 
simplest way to do it is to allocate every task separately based on scheduling rules 
(Borenstein et al., 2009). Hill (1992) represents typical dispatching rules for field 
service operations, which can be divided to call-initiated rules and technician 
initiated rules. Those rules are suitable rather to real-time scheduling in dynamic 
environment than to proactive schedule-creation. Call-initiated rules applies when a 
new task arrives and there are more than one technicians idle. An example of a call-
initiated rule is Nearest technician rule (NRT), which assigns the task always to the 
nearest technician. Technician-initiated rules are adopted when there are tasks in 
queue and a technician becomes available to be dispatched to a task. Examples of 
technician initiated rules are: 
 First-come-first-serve (FCFS), where technician is assigned to the task that 
has arrived to the system first. Optimize processing time. 
 Nearest call (NC), where technician is assigned to the nearest task. Optimize 
travel distance. 
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 Earliest expiration time (EET), where technician is assigned to the task 
which has the earliest expiration time. Optimize due date. 
 Negative or positive slack-times, where technician is assigned to the task, 
which has either largest negative or positive slack-time. Optimize due date 
or shortest processing time. 
 Composite rules. If the first rule is not met, then the allocation will be done 
by following the latter rule. Especially the slack-time rules are often used in 
composite-rules, because there are not necessary always free tasks with a 
certain slack-time.  
(Hill, 1992.) 
According to Hill (1992) a composite rule (Travel Time Expiration Time) which 
combined the shortest processing time and due date objectives performed best 
according to different performance measurements in simulated field service 
environment.  
The weakness of rule based-scheduling is that every task is handled separately and, 
therefore, global optimization will unlikely be reached (Voudouris et al., 2008). 
Haugen & Hill (1999), for example, found out in their study that a certain 
scheduling process based on optimization of all tasks outperformed different 
scheduling rules in all service quality measurements they used (mean response time, 
mean tardiness, mean promise time and mean technician response time). Rule-based 
scheduling is not suitable for large-scale scheduling problems, where several 
different scheduling objectives are involved (Haugen & Hill, 1999). Instead, rule-
based scheduling is practical for manual scheduling in small, dynamic environments 
when the arriving tasks has to be allocated fast and there is no time for large-scale 
optimization (Voudouris et al., 2008). According to Li et al. (2012), in dynamic 
environments, the experience of the operator can be best utilized through manual 
scheduling to response the disturbance events. Therefore, instead of using sole 
automatic systems, they propose human-computer collaboration when creating and 
renewing schedules also in large-scale scheduling environments. 
3.5.2 Automated Scheduling Approaches 
In addition to manual scheduling, automated scheduling approaches exist. As soon 
as the scale of scheduled tasks increases, the scheduling process becomes more 
complex and complicated. Voudouris et al. (2008) claim that “… on medium and 
large sized organizations it is virtually impossible for scheduling planners to 
manually schedule jobs and, at the same time, consider business rules and quality 
targets”. Therefore, in those cases, automated scheduling is often a better solution. 
Automated scheduling is generally based on algorithmic optimization that complies 
with scheduling constraints and objectives. According to Voudouris et al. (2008), 
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different computational scheduling approaches can be divided to two categories: 
exact searches and metaheuristics. 
Exact searches are based on algorithms that are guaranteed to find and prove an 
optimal solution, or the non-existence of it, to the particular optimization problem 
(Puchinger & Raidl, 2005). Therefore exact algorithms are often considered as ones 
of the most efficient approaches in optimization problems (Voudouris et al., 2008). 
The weakness of the exact search is that the run time of the algorithm increases 
enormously with the instance size (Puchinger & Raidl, 2005). As discussed earlier, 
automated scheduling becomes relevant only when instance size is large and, in 
most real-life scenarios, schedules need to be generated in relatively short time due 
to the dynamic environment. There is no use to spend hours for creating an 
optimized solution for circumstances that are no longer valid when the solution is 
ready. Therefore, the exact search approaches rarely fit to workforce scheduling as 
they are (Voudouris et al., 2008). Exact search algorithms types include for example 
linear programming, tree search, branch & bound, integer programming, dynamic 
programming and constraint programming (Puchinger & Raidl, 2005; Voudouris et 
al., 2008). 
Instead of using sole exact searches, metaheuristic (MH) methods are often more 
appropriate.  MH methods are based on algorithms, but in addition to that, heuristic 
criterion is used for guiding the search process through the set of possible 
allocations (Voudouris et al., 2008). MH is an iterative process where starting point 
is a feasible solution. That solution is then modified incrementally and evaluated to 
the original based on the heuristics. Repeating that process iteratively will lead to 
more optimal solution. MH methods don´t usually find the most optimal solutions 
to a certain problem, but using heuristics to assist the computational process, 
reduces the search time radically. Therefore, using MH methods instead of exact 
algorithms can be seen as trading optimal solutions to get good ones in a limited 
time. (Puchinger & Raidl, 2005) Some typical MH searches are simulated 
annealing, tabu search, iterated local search, variable neighborhood search and 
various population based models (Puchinger & Raidl, 2005; Voudouris et al., 2008).  
3.6 Rescheduling  
Pivotal concerning scheduling process is to figure out the frequency of renewing 
and updating the schedule, i.e. frequency of rescheduling. Voudouris et al. (2008) 
suggest two different approaches to rescheduling: proactive and reactive. Proactive 
scheduling proposes the schedules in advance for the whole set of resources and 
tasks. Because proactive scheduling deals with the whole set of resources and tasks, 
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it can create optimized schedules. On the other hand, it is dependent of the accuracy 
of available information and forecasts, and therefore tolerates very little dynamism 
or changes for the scheduled time span. Reactive scheduling, therefore, consists of 
fast production of short term schedules with only limited number of tasks. It 
provides quick responsiveness, but in the expense of global optimality.  
Voudouris et al. (2008) note, that real-world scheduling problems are often highly 
dynamic and demand optimization. Therefore, neither of previously presented 
rescheduling strategies typically fit as they are.  Instead, scheduling systems that 
combine both proactive and reactive strategies are widely used in work scheduling.  
A combining scheduling procedure that is referred widely in scheduling literature 
was first introduced by Leisant et al. (2000) in context of scheduling for British 
telecommunications workers. Later, that procedure has been developed by multiple 
researchers, and used widely, particularly in field service scheduling (Voudouris et 
al., 2008). The elements of such dynamic scheduling process are represented in 
Figure 2.  
 
Figure 2. Dynamic work allocation process according to Voudouris et al. (2008). 
The process consists of the Customer Services environment, proactive scheduling 
component (Work scheduling), reactive scheduling component (Real-time work 
allocating), mobile platforms of field technicians and a schedule controller 
(Schedule revision - rescheduling). The phases of the process are following: 
1) Proactive component periodically creates a new optimized schedule based 
on the information available of the forecasted and confirmed services for 
customers. (Voudouris et al., 2008) 
 
2) Reactive component dispatches the work assignments to the technicians and 
sends allocated tasks to the mobile platforms of the particular technician. 
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The reactive component operates based on the provisional schedule but it is 
triggered by external events like urgent incoming tasks or early finished task 
of a technician. (Voudouris et al., 2008; Leisant et al. 2000) 
 
3) When new events occur, the urgent tasks are handled in reactive component 
and non-urgent are left to be waiting rescheduling. Information of all 
changes goes to schedule controller, which evaluates the gap between 
original and existing schedule and decides when to do the rescheduling 
process. (Voudouris et al., 2008; Leisant et al. 2000) 
 
4) Rescheduling may be also tied to a certain period of time and it may be 
partial or complete depending on the volume and nature of the changes since 
the last reschedule. Rescheduling is also often based on the previous 
schedules observing the changes happened since the last scheduling. 
(Voudouris et al., 2008) 
3.7 Effective Schedule Execution  
Executing a fluent running scheduling system in field services is not only a result of 
the planning and schedule creation phase. In addition, also the activities executed 
after the scheduling are affecting the process: tracking the location of resources and 
status of tasks help to react on dynamic changes, while standardized work reporting 
enables the exploitation of history data on planning (Voudouris et al., 2008; Ala-
Risku, 2009). Effective schedule execution requires two-sided feedback 
transmission between workers and organization (Voudouris et al., 2008). For that 
feedback process, a mobile platforms and GPS based tracking systems are often 
considered as vital tools to give dispatchers and service managers a visibility of the 
ongoing work.  
Mobile platforms and GPS help scheduling in several ways. Tasks are sent to 
technicians via the device by dispatchers, which after they are received and 
accepted or declined, and finally, after finishing the task, reported by the field 
operator. Thus, dispatchers know the location of every field operator and they can 
report whether a task is running over its scheduled time or has been completed early 
(Voudouris et al., 2008). Online allocation in dynamic field service environments 
will get easier due to that up-to-date information. For example, Petrakis et al. (2012) 
suggest that automated scheduling system integrated with mobile solution enables 
dynamic re-scheduling throughout the day, as technicians can be reassigned or 
rerouted effectively. It requires, though, that the mobile solutions allow dynamic 
changes to the allocated tasks. 
In addition to the scheduling process, mobile platforms benefit also the work of a 
field technician in his daily operations. All incoming tasks can be received and 
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accepted online while operating on a customer’s site. The platform is also able to 
provide the technician task information of the ongoing task including history 
information, guidance and trip planning.  
3.8 Service Quality Through Scheduling 
Service quality was discussed in chapter 2 including the presentation of service 
quality model SERVQUAL and its dimensions. Now the impact of scheduling is set 
into context of service quality, and  effects of  the different quality dimensions of 
SERVQUAL are studied through based on the previous analyze of scheduling in 
this chapter. 
The SERVQUAL dimensions that were presented in section 2.2 are tangibles, 
reliability, responsiveness, assurance and empathy. Two of those dimensions, 
tangibles and empathy, were not observed to be directly affected by scheduling. 
Tangibles relates to all physical elements involved in the service process. From the 
literature, no support was found that scheduling could affect the customers’ 
perceptions on those tangible elements. Instead, another pre-execution step, material 
planning, is strongly involved in tangibles dimension. Empathy includes the 
“Caring, individualized attention…to its customers” (Parasuraman et al., 1988), 
and, therefore, it can be affected more by good treatment of the customer than 
effective scheduling. However, poor scheduling can indirectly affect the perceived 
empathy: too fitted schedules will pose a constant hurry to a technician which may 
lead to restricted attention to a customer.  
The dimensions reliability, responsiveness and assurance were observed to be 
influenced more or less by the schedules. First of those dimensions, reliability, 
includes an assumption that the agreed schedules will be met and lateness will exist 
as little as possible. The accurate realization of a schedule and scheduling are, 
naturally, in direct interaction. Responsiveness includes the aspect of prompt 
service, which, according to Fehl (2006), consists of fast response times among 
others. According to Haugen & Hill (1999), effective scheduling will contribute to 
abbreviating response times. The last dimension, assurance, includes the 
communication with customer (Ham et al., 2003). Scheduling creates possibility to 
inform customers of the planned execution times, which contributes to better 
communication. 
Based on the investigation, scheduling affects directly into three SERVQUAL 
dimensions and indirectly to one dimension. Thus, it can be stated that the success 
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of scheduling has significant impact on the customers’ perceptions of the performed 
service process.  
In addition to the effects of scheduling to SERVQUAL dimensions, this thesis 
discusses the effects of scheduling to service quality also in the specific context of 
field service. In field services, where the service process is taking place in 
customer’s premises, the functional quality of the service has an essential role 
(Haugen & Hill, 1999). According to Haugen & Hill (1999), the functional field 
service quality consist mainly of responding fast to customer requests, keeping 
customers informed and fulfilling the customer’s expectations. They defined four 
key measurements for those service quality attributes:  
 Response time -  time elapse from the first contact of the customer to the 
arrival of the technician. 
 Tardiness -  the actual arrival time to the customer’s site compared to the 
agreed response time; defines the level of arriving late to the customer’s site. 
 Technician phone response time – time elapse from the first contact of the 
customer to the moment when the maintenance time is agreed with the 
customer. 
 Promise time – the time elapse from the first contact of the customer to the 
finishing of the maintenance work that is promised to the customer in 
advance.  
(Haugen & Hill, 1999.) 
Haugen & Hill (1999) argue that good scheduling can influence positively to all of 
those measurements. With effective scheduling, the response times and tardiness 
decreases and, thus, better promise times can be provided. They emphasize the 
importance of the technician phone response time by declaring that, often, it is more 
important for a customer to be quickly informed of the planned maintenance time, 
rather than get the actual maintenance operation conducted fast. 
Apte et al. (2007) question the validity of service quality measurements presented 
by Haugen & Hill (1999). They argue that the typical service quality measurements 
related to scheduling, like response times and tardiness, are only valid for the type 
of field services which consist of emergency tasks. They point out that many field 
service organizations deal with nonemergency situations, where the first priority of 
the customer is not necessarily to get service executed immediately but rather at a 
certain period of time that is convenient for the customer. In their study of non-
emergent field services, Apte et al. (2007) observed that some of the customers 
were even willing to pay an additional amount of the service if they would receive 
the service at a more convenient time. They also suggest that better measurements 
for field service quality for nonemergent service tasks would be performance 
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quality and conformance quality. Performance quality measures the gap between 
the customer’s preferred time and the promised service time, while conformance 
quality measures the gap between promised service time and actual service time. 
  




This chapter introduces the methodology used in this thesis. First, the design 
science methodology that is applied in this study is briefly discussed followed by 
the representation of the data gathering methods. Last part of this chapter includes 
the presentation of Theory of Constraints (TOC) and Thinking Process (TP) 
principles including the more precise descriptions of Current Reality Tree and 
Conflict Resolution Diagram focusing on the parts relevant for this thesis. 
4.1 Design Science Methodology 
This thesis follows a design science methodology, while applying the problem-
solving techniques of TOC TP.  Design science research combine theory-oriented 
academic research to problem-solving-oriented research. Thus, the objective of the 
design science research is to solve field problems and that the results will hold 
practical relevance (Holmström et al., 2008; Denyer et al., 2008). According to 
Denyer et al. (2008), characteristic for design sciences are that “research questions 
are driven by field problems and a justification of research products are based 
largely on pragmatic validity”. Design science research complies with CIMO-logic, 
which includes four concepts: Context, Intervention, Mechanism, and Outcome. 
Denyer et al. (2008) summarizes the CIMO logic as following:  “in this class of 
problematic Contexts, use this Intervention type to invoke these generative 
Mechanism(s), to deliver these Outcome(s)”.  
The design science research is applied in this study due to the problem solving 
perspective and relevance to solving field problems. As discussed earlier, an 
essential objective of this study is to solve the real-life problem of the case 
organization. Therefore, a methodology that permits combining the scientific 
research method to practical problem solving will be appropriate in order to reach 
the objective. The different CIMO concepts apply in this study as follows:  
  Context is the maintenance field service, and especially scheduling in 
maintenance field service. 
  TOC identifies the constraints in the context. What to change to improve the 
performance of constraints is the intervention.  
  The actions targeted to the scheduling process, ensuing by the intervention, 
embodies mechanism 
  Improving the performance of the constraint translates into better 
performance, meaning the improved service quality and productivity as 
outcome. 
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However, this study doesn’t apply the CIMO logic entirely: the interventions are 
suggested, ensuing mechanisms identified and the assumed outcome defined, but no 
empirical validation of the intervention is provided in this thesis. 
4.2 Data Gathering 
The qualitative data was gathered to gain understanding of the scheduling process 
of the case organization. The main objectives were to define the current scheduling 
process and capture undesirable effects relating to the scheduling process for the TP 
analysis. The methods for gathering data in this research included interviews and 
observations, which are typical methods for qualitative research approach (Eskola 
& Suoranta, 2000). In addition to interviews and observations, initial understanding 
was perceived from meetings and discussions with the members of the Case Co.’s 
service efficiency team, as well as from the internal presentations and documents of 
Case Co. 
The participants involved in the empirical data gathering were chosen based on the 
initial understanding of the author mentioned above influenced by the 
recommendations received from the case organization. The qualitative data was 
documented in the forms of memos and recordings. The amount and details of 
observations and interviews made can found on the Table 3.  
Table 3. Interviews and observations 
Role No Locations involved Method 
Dispatcher 5 Helsinki, Turku, Södertälje, 
Stockholm, Oslo  
Observations (5), 
and interviews (2) 
Service Manager 9 Helsinki, Turku, Södertälje, 
Stockholm, Oslo 
Interviews 
Technician 1 Helsinki capital region Observation 
Other (HR, contracts, 
master data) 
3 Headquarters Interview 
 
Observations 
The main method for data gathering in this study was participant observations 
which followed ethnographic methodology. According to Silverman (2010), an 
objective of ethnographic observation is to “learning the code [of the 
participants]…in order to understand the meaning of their actions”. A participant 
observation includes a direct, interactive contact between observer and participant 
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in the natural environment of the participant (Silverman, 2010). In this thesis, five 
dispatchers were observed in three divisions and five units. In addition, observation 
was conducted to one service technician to reveal how the elements relating to 
scheduling are reflected to the work of a technician.   
Interview 
In addition to observations, also interviews were made to increase the understanding 
of the studied phenomenon. Unstructured interviews were used due to the problem-
solving nature of the survey. As Robson (2002) describes, in unstructured 
interviews the interviewer decides the frames for the discussed topic, but within 
those frames, the conversation may develop freely. Those frames of the interviews 
of this study concerned the participants’ tasks related to the scheduling process. 
Notes and memos were drawn from every interview and part of the interviews was 
also recorded. The interviews were targeted mainly to the service managers: 
observing the work of service managers was found to be difficult due to the abstract 
nature of their work. Therefore, interviews were preferred over observations. In 
addition to service managers, few dispatchers and other internal employees were 
interviewed. The dispatcher interviews took place before the dispatchers were 
observed and the objective of those interviews was to sharpen the focus for 
observations. Rest of the interviews concerned human relations, service contracts 
and the master data of case organization, and those interviews were conducted in 
the headquarters having internal experts of those topics as participants. 
4.3 Analysis Method 
4.3.1 Theory of Constraints (TOC) 
The analysis of the empirical data is conducted with the TOC TP methods. More 
precisely, two TP tools, Current Reality Tree (CRT) and Conflict Resolution 
Diagram (CRD) are used for the empirical analysis. TOC is a management 
philosophy that deals with manageable systems. As its name relieves, it focuses on 
constraints. More accurately, it focuses on finding and fixing the factors that are 
constraining the system most. TOC was originally created and introduced by 
Eliyahu M. Goldratt (Dettmer, 2007) and it is later developed and contributed by 
numerous authors (Groop 2012).  
In TOC, the observed system is seen as networks of chains which consist of 
numerous links of actions that are involved in the system (Dettmer, 2007). Among 
those links, there are one or few weakest links preventing the system working more 
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efficiently than it currently is. This is based on the assumption that if there were 
nothing limiting the throughput of the system, the throughput would then be infinite 
(Dettmer, 2007). The objective in TOC is to identify the weakest links and resolve 
the constraints. After eliminating the constraints, the system will work more 
effectively, but, however, another weakest link will then emerge. Therefore, the 
TOC process is often continuous and iterative in its nature (Dettmer, 2007).  
The constraints in TOC are divided to three groups: 1) resource constraints occur 
when demand exceeds capacity, 2) policy constraints include formal or informal 
rules limiting the capacity, and 3) market constraints are external and indicate that 
the demand is limiting the productivity of the system (Watson et al., 2007). This 
thesis focuses on the policy constraints, which are, according to Groop (2012),  
most essential in the context of services. Policy constraints include operating 
policies, practices or measurements, and examples of typical policy constraints are 
sub optimization of sub processes, or incorrectly set incentives which are both 
leading to local optimization rather than global (Groop, 2012).  
TOC has multiple components and tools for identifying and revealing the 
constraints.  Those components are often divided to three branches: Logistics or 
operations strategy tools, performance measurement and Thinking Processes 
(Mabin & Balderstone, 2000). The logistics branch includes “tools and 
methodologies for transferring TOC’s underlying ideas into a variety of operational 
context, such as production, distribution and projects” (Groop 2012). Performance 
measurements consist of measurement techniques that aim for global optimization 
rather than local. Thinking process techniques are constructed for locating and 
overcoming policy constraints and are discussed more in the next chapter. A 
summary of different branches and the components they comprise can be seen in 
Figure 3. 




Figure 3. Components of TOC (Mabin & Balderstone, 2000). 
4.3.2 Thinking Process (TP) 
TP is a TOC solving technique that focuses finding the core problems of a system. 
TP consist of several different techniques which provide logical approaches to 
identify and remove especially underlying policy constraints (Dettmer, 2007). The 
objectives of TP can be summarized into three questions: 1) what to change? 2) 
what to change to? and 3) how to cause the change? (Goldratt & Cox, 2004). TP 
essentially tries to provide answers to these questions with different tools. 
For the first question, TP offers a tool called Current Reality Tree (CRT). It is used 
to figure out the underlying reasons that are causing the symptoms of the system. 
Conflict Resolution Diagram (CRD) and Future Reality Tree (FRT) try to answer to 
the second question. The earlier tries to solve the discovered core problems and the 
latter evaluates the impacts of the solution to the system. To the third question there 
are tools such as the prerequisite tree (PRT) and the transition tree (TT), which 
strive to define intermediate objectives, identify potential obstacles to the 
realization of the objectives, produce a detailed sequential implementation plan and 
communicate the rationale and overcoming resistance to change (e.g., Dettmer 
2007). This thesis fill focus on the first two TP questions and, thus,  CRT and CRD, 
which are the tools exploited in this study, are represented later in this chapter. The 
latter TP question, and tools related to it, is not discussed more explicitly in this 
thesis. 
TP tools act as guides for decision-making process as well as representation of logic 
(Mabin & Davies, 2010). They are represented in a form of logically constructed 
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diagrams, and examples of CRT, CDR, FRT, and their relations can be seen in 
Figure 4. TP diagrams include entities in a form of rectangles and the relations of 
those entities illustrated as arrows. An entity represents an element of a situation. 
The construction of the TP diagram is based on three building blocks (Scheinkopf, 
2010). Two first building blocks includes two logic categories: sufficiency based 
cause-effect logic (arrow on the diagram represents cause between entities) which 
underlies in CRT and FRT, and necessity-based in order to logic (arrow on the 
diagram describes what condition is needed to achieve a certain objective) is 
utilized in CRD (Mabin & Davies, 2010).  
 
Figure 4. CRT, CRD, FRT, and their relations (Groop, 2012). 
The final building block comprises the rules of the TP logic, known as Categories 
of Legitimate Reservation (CLR). The purposes of the CLR are to evaluate the logic 
of TP diagram either while constructing or interpreting one (Scheinkopf, 2010). 
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CLR are, thus, rules for constructing TP diagrams and they describe the relations of 
different TP diagram elements. CLR consist of three levels, and with each level, the 
logic is going deeper investigating the logic structure. CLR is illustrated in Figure 5. 
 
 
Figure 5. Categories of Legimitative Reservation (CLR) (Groop, 2012; Scheinkopf, 2010). 
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UDEs and Current Reality Tree (CRT) 
The CRT is used to answer the first question of TP, what to change. It tries to 
provide the root causes for the system malfunction following a logical cause-effect 
reasoning and determine why the current situation of an organization differs from 
the desired one (Dettmer, 2007). Constructing of a CRT starts with collecting 
undesirable Effects (UDEs) of the observed system. UDE is a phenomenon that 
apparently indicates a problem in a system, but is not necessarily the problem itself. 
Dettmer (2007) stated that UDEs are the things that we see in our system that we 
don’t like. Most of the time, UDEs are not really problems, but indicators and 
resultant of underlying causes (Dettmer, 2007). Therefore there is no use to try to 
solve single UDEs but rather try to seek those underlying causes to eliminate the 
whole problem. 
After identifying the UDEs, CRT starts to tackle the root causes by depicting 
probable causes to the different UDEs. Those causes can be either other already 
observed UDEs or completely new ones. As a result of the process there should 
construct a logical cause-effect tree representing the relationships between the 
system’s entities with the underlying causes to the UDEs on the bottom of it. CRT 
is considered particularly effective if the symptoms are caused by a policy instead 
of physical constraint (Mabin & Davies, 2010) what is often the case in service 
operations. A set of steps for constructing a CRT is provided e.g. Noreen et al. 
(1995): 
1) Identify a list of UDEs that describe the area being analyzed. It is 
recommended to begin with a list of five to ten UDEs.  
 
2) Connect one or more UDEs to other UDEs if they are causally related. 
Depict cause and-effect relationships with an arrow as shown in the 
categories of legitimate reservations (CLR). 
 
3) Connect all other UDEs to the result of step 2. Scrutinize each [entity] and 
arrow along the way via the CLR. Stop when all the UDEs have been 
connected. 
 
4) Read the tree from the bottom up, again scrutinizing each arrow and [entity] 
along the way via the CLR. Make any necessary corrections. 
 
5) Ask yourself if the tree as a whole reflects your intuition about the area 
being analyzed. If not, check each arrow for additional cause reservations 
(CLR #4). 
 
6) Do not hesitate to expand the tree to connect other UDEs that exist but were 
not included in the original UDE list. 




7) Present the tree to someone or some group who will help you surface and 
challenge the assumptions captured within. 
 
8) Decide that the CRT is complete. Identify the core problem or problems. 
(Noreen et al., 1995) 
Conflict Resolution Diagram (CRD) 
CDR is a problem solving tool and tries to answer the second question of TP, what 
to change to. CDR deals with problems that derive from conflicting actions that are 
executed to reach a common goal. The objective of CDR is to make visible the 
hidden assumptions that prevent identifying solutions to those problems 
(Scheinkopf, 2010). The core problem(s) identified in CRT can be often viewed as 
such problems (Mabin & Davies, 2010). Dettmer (2007) asserts that in well-
developed management system the existing problems are nearly always a result of a 
conflict, because if there were no underlying conflicts that prevent a straightforward 
solution, the core problems wouldn’t even exist. CDR takes the output of the CRT 
(i.e. the root causes of the UDEs) as its inputs (i.e. the problem that needs to be 
solved). 
Groop (2012) represents a typical setting of a CRD, which can be seen in Figure 6. 
CRD displays the problem in a diagram with following components: one objective 
(A), which have two requirements (B,C) with prerequisites (D, D’) that are 
conflicting. According to Dettmer (2007), for a single objective there are always at 
least two distinct requirements that must be met. And for those requirements, there 
are prerequisites, actions that are needed to fulfill that requirement. The conflict 
often arises between these two prerequisites. CDR starts to seek the solution to the 
problem by examining the underlying assumptions concerning the relations of the 
different components. Mabin & Davies (2010) suggest that some of those 
assumptions are often found to be weak or false when they are verbalized, and thus 
the conflict will be eliminated. And even if the assumptions are recognized as valid, 
there are still possibilities to intervene on those to solve the problem.  




Figure 6. Conflict Resolution Diagram (Groop, 2012). 
Thinking process in field services 
TOC was originally developed for manufacturing environment and later expanded 
to cover also service operations. However, there are some limitations with the use 
of TOC in services due to the different nature of those two operational 
environments. In order to apply TOC in this study, the suitability of TOC to field 
services is next investigated briefly. 
The traditional TOC tools outside TP investigate inventories and throughput of the 
system. Because services cannot be stored and service workflow consists of 
multiple parallel processes, those TOC tools are not quite suitable for services. 
Instead, TP is considered extensible and has a generic nature and, therefore, TP is 
considered to be to most suitable TOC tool for services (Dettmer, 2007; Moss, 
2002). Groop (2012) studied the feasibility of TOC TP to field services in his 
research on health care services. He suggests that TP is most suitable for field 
services among TOC tools, because it provide effective way to discover the reasons 
underlying poor productivity in service environment, where the measures 
concerning throughput and performance differ from manufacturing.  
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5 Description of the case organization 
In this chapter, the studied service organization, Case Co., is presented. First, this 
chapter gives a general view to Case Co.’s operations followed by more thorough 
representation of Case Co.’s service operations. Finally, the current scheduling 
principles and practices of Case Co. are reviewed. 
5.1 Subject Organization of the Case Research, Case Co.  
Case Co. is operating in building systems and industrial services. Case Co.’s 
services are used, for example, in business premises, retail stores, airports, 
hospitals, apartments, public properties, infrastructures and in industrial plants. In 
2013 the revenue of Case Co. was approximately 2,5 billion euros. Case Co. has 
nearly 18 000 employees in 13 countries in Northern and Central Europe. (Case Co. 
website) 
The history of Case Co. is diverse: it is formed of several distinct organizations 
during the last few decades. Due to the relatively short period of joint existence, 
different Case Co. units are still acting somewhat based on their own routines and 
practices. Therefore, unifying and upgrading the processes, methods and tools to 
increase service efficiency is noted as one of the key strategic targets for 2014-2016 
(Case Co.’s annual report, 2013). This thesis is also involved in reaching that target 
by researching the scheduling process. 
The organizational structure of Case Co. is following: Case Co. is divided to eight 
division mainly based on the operating nations. Within each division, there exist 
several regions and branch offices, which consist of service teams. Service team 
includes a service manager and 7-15 service technicians. The service teams are 
divided based on disciplines, location and customer, meaning that significant 
customers may have own service teams.  
The service offering of Case Co. consist of wide range of services related to 
building systems and industrial services. Case Co. has identified several client 
segments and service areas including consulting and executing. The technical 
solutions that are delivered by Case Co. are divided into nine technical disciplines, 
which are: 
 Heating & Sanitation 
 Ventilation & Air Conditioning 
 Cooling 
 Electricity 
 Information and Communication Services 
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 Security & Safety 
 Automation 
 Industrial Installations 
 Process Piping 
Case Co.’s service operations can be defined as field services excluding service 
tasks concerning planning and consulting activities. Other tasks include technicians 
working remotely at the different customer’s sites.  
5.2 Technical Services 
5.2.1 Technical Services in Case Co. 
The focus of this thesis is on the technical maintenance services of Case Co., which 
are now represented more thoroughly from the perspective of how the work is 
actually executed. In addition to scheduling itself, other phases of the service 
process from order receiving to work reporting are also affecting the scheduling 
process. Therefore, the technical service process is now presented with broader 
perspective rather than describing only the scheduling phase. 
The technical maintenance services, including maintenance of buildings and 
industrial plants, are seen as core competence of Case Co., and the process of 
technical services is considered as one of the core processes (Case Co.’s annual 
report, 2013). The technical services process consists of three stages: contract 
creation, work execution and follow up. In this thesis, only the work execution stage 
is discussed. The work execution sub process includes several roles and stages that 
require certain actions from the roles. Those stages are identified as followings: 
order receiving, planning, scheduling, execution, work reporting and invoicing. The 
roles involved in the work execution are customer, help desk, dispatcher, service 
manager, technician, administrator and system (ERP). The more precise service 
process descriptions are presented later in this section. 
Technical services in Case Co. are divided into preventative planned maintenance 
(PPM), corrective maintenance (CM) and service projects. PPM is addressed for the 
value preservation of the property and effective long-term cost management, while 
CM and ad-hoc interruption repairs are intended to tackle urgent defects. Service 
projects are for upgrading existing equipment and systems. Next, the service types 
of CM and PPM, and the processes lying below them, are presented more 
thoroughly. The presentation is based on Case Co.’s process descriptions, i.e. the 
processes are presented as they are intended to be, not as they are observed to be. 
The process, in general terms, is re-examined in chapter 6 to correspond the 
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empirical observations. The examination of service projects is not included in the 
scope of this study due to the different prerequisites for scheduling. 
5.2.2 Corrective Maintenance (CM) 
CM is a maintenance activity carried out after a failure has occurred, and it is 
intended to identify and isolate the fault and restore the item to the to the state in 
which it can perform its required function (Ben-Daya et al., 2009). CM differs from 
PPM primarily in such a way that, in CM, a problem must exist before a corrective 
action can be taken. In Case Co., CM works are called ad-hoc works defined as 
small hourly invoiced works for contract customers and other customers. Case Co. 
has contractual response-times for only few CM works. Those so called ‘emergency 
works’ exist only for a few customers, while, for most customers response times are 
not included in the contracts. Thus, the different priorities defined for works are 
equally priced for customer. The intended service process of CM works is 
illustrated in Figure 7 and it is next explained in respect to different phases of the 
process. 
 








The first impulse for the service process comes from the customer: a need for 
service arises when customer detects a defect or a malfunction in his equipment. 
Customer has several ways to contact Case Co. for the preparation: customer can 
contact help desk, service manager or dispatcher by calling or email, or contact the 
technician right on the site. In addition, the customer can report defects by filling a 
form in Case Co.’s web pages in some Case Co. units. After the customer’s 
announcement, the receiving Case Co. employee creates a notification to ERP 
(SAP) based on that announcement. Creating a notification requires acquiring all 
necessary information for the work that can be received from the customer. 
Help desk doesn’t exist in all Case Co. units, but whenever it does, the customers 
are advised to contact primarily the help desk. That is to simplify the order 
receiving process and ease the burden of other roles. When the incoming orders are 
received and notifications created by a restricted number of actors, it is easier to 
keep the form and content of the notifications compatible. On the other hand, the 
process has to be flexible to react in urgent situations and, therefore, the paths for 
incoming works can’t be too limited. The technicians’ abilities to create 
notifications are also limited due to the available tools they have in field. 
Case Co. offers help desk service also for customers whose buildings are 
maintained by another service organization. In those cases, the notifications are 
forwarded to the organization responsible of the work execution. 
Planning 
The planning phase begins with the service order (SO) creation. The dispatchers 
create SOs to ERP based on the notifications. Compared to notifications, SOs 
includes more precise information of the work. For example, task duration, priority, 
task type and customer details have to be defined. The information required to 
create SOs is available, for the dispatchers, in ERP as a form of notifications, 
history data of past works and customer details. 
After the SOs have been created, the planning phase includes material purchasing, 
which is primarily on the response of service managers. In some cases, the 
technician may also handle the material purchasing. It is important to purchase the 
materials in advance because pre-ordering provides discounts of the materials, and 
purchasing materials only during the work will increase travel costs and travel time. 
 
 




After planning, the next phase in the service process is scheduling. Scheduling is 
executed by dispatchers with MRS, which is a scheduling tool in ERP. The works 
are allocated to technicians based on the information of the work on the SO and the 
information of the technicians. The information of the work consists of the technical 
discipline, service team, customer, possible response time, and preferred time-
window. The information of the technicians that are relevant in scheduling includes 
service team, technical discipline, current schedule and working hours. All that 
information should be available in ERP. 
After allocation, the SOs are sent to the technicians’ mobile platforms, and if the 
task is urgent, the technician is also informed by calling. The allocated works 
compose a schedule, which is visualized as a Gantt chart in MRS. 
Gate 
In Case Co.’s service process, a clear difference between the planning and 
execution phase is defined, which is called a “gate”, and, which is illustrated in the 
process description as a red line. The function of the gate is to signify the 
importance of planning, which in this context includes all phases before execution. 
Once the planning has been conducted successfully, the execution can then be 
performed more fluently and faster, while, if the execution is started with rush and 
without proper planning, the total time and resources will increase. The objective of 
Case Co. is that the gate should not be passed until all preliminary tasks are 
performed.  
Execution 
After the work has been allocated, the technician receives it with the mobile 
platform. Then, according to the daily schedule, the technician starts the work with 
the mobile device, executes it and, if needed, consults the service manager of the 
work details and additional billable work. When a work is ready, the technician 
reports it finished with the mobile platform. The report includes details of work 
done, used materials, billable hours and driven kilometers.  
Service manager provides support for the technician in the execution phase. Service 
manager also monitors the completion of the works, contacts customers, responses 
of the approval of emerging additional work and, after the execution, invoices. In 
addition, service manager also operates as a supervisor for the technicians.  
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5.2.3 Planned Preventive Maintenance (PPM) 
PPM is scheduled preventive maintenance to customer’s assets. The goal of the 
PPM is to improve system reliability, as well as decrease replacement costs and 
downtimes due to breakdowns (Hadidi & Al-Turki, 2012). For PPM works, Case 
Co. has a specific service concept. It is a flexible agreement that lets the client build 
their own maintenance service of more than 100 available services into a functional 
whole. In the PPM contract, the upcoming maintenance need is estimated and 
planned ahead: PPM works are executed based on previously agreed timespans and 
the content of the tasks are defined precisely in concept description.  
The intended service process for PPM works can be seen in a Figure 8 and is 
explained with respect to the differences compared to the CM service process.  
 
Figure 8. The intended PPM service process concerning scheduling. 
The process follows more or less the same paths as the CM ad-hoc process. The 
only differences consider the order receiving and roles of ERP: the content of PPM 
contracts can be imported to Case Co.’s ERP system. If that data exists in ERP then 
the new SO for PPM works can be generated automatically according to the 
maintenance plan. Hence, the dispatcher doesn’t have to create SOs manually. 
However, currently only some of Case Co.’s service units have imported the PPM 
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contracts to ERP, while, in the majority of the units, the SOs for PPM works are 
still created manually.  




This chapter discusses the findings of the research. The chapter begins by 
presenting a brief current-state analysis of technical service process, based on the 
qualitative data. This is followed by the overview of UDEs found during 
observations and interviews. A thinking process analysis based on the UDEs is used 
to determine the policy constraints preventing the effective scheduling process to 
take place. The analysis divides the constraints to five distinct groups which are 
represented on the CRT. Conflict causing the constraints was found concerning 
prioritization, PPM, and allocation boundaries caused by service teams. CRD 
analysis is performed to reveal the weak assumptions leading to those conflicts. For 
other constraints revealed in the CRT, no conflicts were identified and, therefore, no 
conflict resolution was required.   
6.1 Identifying the Current Service Process 
6.1.1 Corrective Maintenance (CM) 
The starting point of the empirical research was to create a current-state analysis of 
the Case Co.’s technical services process. The objective was to perceive 
understanding of the current scheduling system in different divisions of Case Co., 
and reveal the differences compared to the intended processes. The focus on the 
current-state analysis was on the scheduling phase, but as mentioned earlier, the 
whole process was included until the execution phase, in order to expound the 
effects of distinct phases to scheduling. The current state analysis was created based 
on the qualitative data and a reference was taken from the service operation 
processes presented earlier. As a result of a current-state analysis, renewed process 
diagrams of CM and PPM service processes were created. Renewed CM process is 
visualized in Figure 9 and explained next regarding to the differences to the 
intended process.  




Figure 9. As-is version of Case Co.’s CM service process concerning scheduling. 
Different regions had somehow quite different practices and processes concerning 
the service operations. The roles were similar in title-level: service operations 
process in each region included dispatcher(s), Help-desk, Service Managers and 
technicians. The contents and responsibilities of those roles concerning the 
scheduling, however, differed from each other. Next, the as-is process of CM 
service process is presented phase by phase. 
Order Receiving 
The practices concerning incoming defects varied in the different regions. 
Generally, customer had a possibility to report defects to all those same roles as in 
the intended process. However, the observation revealed also differences to the 
intended process. For example, part of notifications were created in the control 
room based on the data they received. Furthermore, in most cases, if a technician or 
a service manager received the defect announcement, they did not open the 
notification by themselves. Instead, they tended to call to the dispatch and ask 
dispatchers to “open a SO for me/this technician”. In those cases the information 
considering that certain task was not documented properly: the technician didn’t 
feel it necessary to report the details of the work to the dispatcher because that 
particular technician knew already those details and was going to execute the work. 
Thus, tacit knowledge existed. 
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In some regions, the only way for a customer to report defects was to contact help 
desk. That relieved more time for the other roles to execute their actual tasks. That 
procedure was considered viable according to dispatchers, service managers and 
technicians, while no customer opinion was gathered in this study. 
Planning 
The planning phase was observed to be quite close to the intended process. Dispatch 
was creating SOs from notifications in every observed unit. However, the contents 
of SOs are not as accurate as they were intended to be. In the intended CM service 
process (Figure 7), the most critical task in SO creation was the setting of the target 
time. Based on observations, no target time estimations were made to any CM 
works in none of the observed units. Also other information, like priorities or 
customer’s contact details were not always included in SOs. Based on the 
observations, the material purchases were conducted by both service managers and 
technicians.  
Scheduling 
The most significant differences between the intended and as-is processes were 
observed to exist in the scheduling phase. Scheduling was defined earlier in section 
3.2 to be allocating tasks to resources to be executed in a certain moment of time 
(Voudouris et al., 2008). The observations revealed that scheduling like this doesn’t 
exist in Case Co.’s service process. Currently, the dispatchers allocate works to 
technicians without actually defining when those works are going to be executed. 
The start time of the allocated work has to be entered to MRS, but those times 
didn’t correlate with the reality: works were just drag-and-dropped to the timeline 
of the technician to the position where the previous work, allocated in the same day, 
ends. Each technician has, thus, a work queue from where the technician execute his 
or her works.  
The observations revealed that the execution order of the works varies in different 
units: in some units the technicians can define by themselves the order, while in the 
others the service manager had control over his technicians. However, those 
schedules were not documented. The priorities of the tasks were taken account, but 
they weren’t obeyed precisely. The dispatch didn’t truly have any control over the 
execution order of the tasks in any of the observed units, even though the 
scheduling was defined to be in their response in the intended service process. The 
schedules that technicians or service managers created were not updated to MRS 
and, according to the observation, no systematic documentation was made of those.  
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In addition, allocating works to technicians didn’t prove to progress as 
straightforward as described in the intended process. The technician’s skills are not 
listed in Case Co.’s IT system and SOs isn’t always detailed so that the required 
skills or materials for a work could be known. Therefore, the ability to allocate 
works to capable and suitable technician depends vastly on the experience of the 
dispatcher: experienced dispatchers knew the technicians and what kind of works 
can be allocated to them, while, the ones with little experienced reported that they 
have to constantly ask for advice from other dispatchers or service managers. In 
some units, every allocation went through service managers, i.e. service managers 
defined technicians for every single work.  
Fickle Gate 
The gate between the planning and execution didn’t appear to be as clear as it was 
intended to. Tasks that were supposed to do before the work execution were 
observed to be done often after the work had been started. As explained in the 
Scheduling section, the actual decisions of the execution order of the works are 
often made by the technicians during their working day. In addition, interviews 
revealed that the materials were sometimes purchased on site, which interrupts the 
work of the technicians.  
Execution 
The work execution phase didn’t differ much from the intended process. However, 
the use of the mobile device were not observed to be as detailed as it is supposed to 
be. The starting and finishing of tasks are nearly never reported real-time and, thus, 
the timestamps in ERP are not correlating the actual execution times. In addition, 
the daily schedules of technicians are often altered due to new incoming CM tasks 
and, sometimes, exact schedules for technicians do not necessary exist at all. In 
those cases, the technician has to do rescheduling throughout the day.  
6.1.2 Planned Preventive Maintenance (PPM) 
Differences existed also in the service process of PPM works: between the intended 
and as-is processes, as well as between different Case Co. units. The renewed PPM 
process is illustrated in Figure 10. As mentioned earlier, the PPM service process 
differs from CM service process only in terms of order receiving and, therefore, 
only that phase of the process is discussed.  




Figure 10. As-is version of Case Co.’s PPM service process concerning scheduling. 
In some units the PPM process was almost as it is described in the intended process 
description: works are generated in ERP and the dispatchers allocated them to 
technicians that were defined in advance. The practices related to automated PPM 
work generation were observed to be very effective in those units. However, the 
information of the technicians didn’t exist in ERP, but in separate excel-files. On 
the other hand, in some units, none of the PPM works were created automatically 
and the rest existed somewhere between. 
In addition, part of the planned maintenance data exists only in customers’ IT 
systems. In those cases, the work reporting is executed and details of the works 
exist only in the IT system of the customer and no SOs are created to ERP. 
Therefore, those PPM works are not visible in Case Co.’s scheduling tool causing 
the planning and monitoring are difficult to execute.  
6.2 Core Problems 
6.2.1 Undesirable Effects (UDEs) 
As described in the current-state analysis (section 6.1), no explicit scheduling is 
made for Case Co.’s technical service operations. To find out the reasons to that, TP 
was conducted, starting with the creation of the CRT. The first step of constructing 
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a CRT is to identify the UDEs in the process that is examined. UDEs are the 
indications of the core problems in the system. The research revealed several UDEs 
concerning different roles involved in service operations. They were concerning not 
only the actual scheduling phase, but also service execution phase that was seen to 
reflecting the problems in scheduling. Next, some pivotal UDEs that were notified 
extensively, by several informants during the research, are represented. The list of 
all original UDEs can be seen in Appendix 1. 
UDE#1. No explicit scheduling is done for the technician’s day. 
As discussed in the current-state analysis, the service process of Case Co. doesn’t 
currently include explicit scheduling. In different Case Co. units, different roles 
may do scheduling up to some level, but a detailed and documented scheduling, 
where tasks are allocated to technicians to be executed at a certain time, were not 
discovered during the empirical research. Instead of schedules, the outcomes of the 
current dispatching process are tasks allocated to queues for every technician. Those 
tasks don’t have usually preferred execution time.  
UDE#2. No realistic estimations of the durations of the CM works. 
This UDE was one of the starting points of this study. Case Co. had identified that 
no reliable estimations for the durations of CM works are provided in dispatch. The 
empirical research proved this initial observation to be true. Currently, the dispatch 
doesn’t have both ways or motivation to make the realistic estimations and, 
therefore, those are not done. The current process and used systems don’t provide 
enough support to dispatch for making the estimations. The motivation is lacking, 
because, as observed in the first UDE, the dispatchers don’t schedule the work of 
the technicians and, therefore, the wrong estimations don’t hinder their work in any 
way.  
The observations in dispatch revealed that the estimated duration of every CM work 
is often constant for a single dispatcher. The length of that constant duration is 
defined based on the properties of the scheduling system, MRS: in MRS, schedules 
are visualized in Gantt chart, where every technician have a timeline and their 
works are shown as bars. The length of every CM work is set by dispatcher so that 
the size of a work bar is optimal for showing all necessary information of the work. 
Two to four hour task durations were observed to be used in the units involved in 
this research. 
UDE#3. All necessary information of the work is not available  or 
documented. 
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There are several essential information components that are needed for effective 
scheduling and task execution which are currently not always available in Case 
Co.’s service process. That information was revealed to be somewhat 
undocumented and somewhat missing completely. That information that was 
discovered to be lacking were observed to be followings: 
  Task durations of CM works. As mentioned in UDE#2, the estimations of 
the task durations were not made in any observed dispatching units and 
therefore not available. 
  Contact information of customers. The contact information usually does 
exist in work orders, but was reported to missing sometimes – especially 
when the notifications came from service managers or technicians who 
already possessed that information and, therefore, didn’t feel necessary to 
attach it to the notifications. 
  Fault and work descriptions are often not enough detailed for effective 
work execution. In those cases, the technician has to inspect the defect first 
before he could execute the preparation. This may lead to multiple visits, 
because the technician doesn’t necessary have all required materials, or the 
technician dispatched to the work may even be incompetent for the 
particular work. 
  Installed base data of the maintained building. The relevant information 
concerning the maintained target and equipment is not properly documented 
and exists as a tacit knowledge among the technicians. In some units, where 
contract information has been imported to master data, information of the 
equipment exists in ERP. However, the technician doesn’t have access to 
that data from the field. Lacking installed base data of the maintained 
building include: 
o Location of the maintained equipment.  
o Access constraints – (keys and permissions to properties and 
equipment areas, and the contact information of the customer and 
external service contractors). 
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All above mentioned information were not lacking for all works, and, again, 
differences exist between different units. However, the lack of information was 
reported as a problem in some level in every observed unit.  
UDE#4. Dispatchers don’t know what the technicians are doing  and 
where they are. 
Currently the dispatchers don’t have awareness of the location of the technician and 
what task the technician is executing. In some units, GPS tracking system for 
service cars is available, but not exploited, because GPS locators are not installed in 
every car. Thus, the dispatchers do not know whether the car shown in the GPS map 
is actually the nearest. In addition, the dispatchers felt they didn’t need the location 
information because the allocation of the urgent tasks often went through the 
service managers. 
UDE#5 The nearest available technician doesn't always get allocated 
to occurring urgent work 
Due to the previous UDE, dispatchers don’t know what the technicians are doing 
and where they are, the occurring urgent CM works are not allocated systematically 
to the nearest competent technician. The procedure of allocating new CM tasks 
included often calling to the suitable technicians and the work was offered to the 
one who will response. Alternatively, the service managers might allocate the tasks 
among the technicians of their teams, but then the technicians from other service 
teams are counted out for the allocation. In addition, even very few of the 
interviewed service managers said that they knew what the technicians of his team 
are doing at a certain moment of time.  
UDE#6. Defining the priority of a task is based on customer’s request 
and common sense of the dispatcher.  
The priority of a task is defined by a dispatcher when the dispatcher creates the SO. 
The observations and interviews revealed that there are no common guidelines for 
the prioritizing. There are multiple different priority levels included in ERP, while 
only five of them were observed to be used. Most dispatchers explained that the 
most important tools they use for prioritizing are their own experience and common 
sense. In addition, interpreting the needs of the customers was considered 
important. If the customer emphasized the urgency during the call the dispatchers 
tend to set higher priority for the work. One dispatcher explained that “if the 
customer shouts the whole phone call and tells he has an emergency situation, it is 
better listen to him to avoid trouble”.   
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UDE#7. Help Desk workers and Dispatchers are not technical 
specialists. 
The educational background of help desk workers and dispatchers is miscellaneous. 
The skills emphasized in recruiting process are rather emphasized to customer 
interaction than technical competence. Therefore, the help desk workers and 
dispatchers reported that they find it often difficult to identify ‘what to ask’ from 
customer concerning the technical details. Also the identification of essential details 
for work execution while creating work orders was described to be challenging. 
UDE#8. In most units, PPM works are not generated in ERP. 
As mentioned in the current state analysis in the section 6.1, the PPM works are 
generated automatically in ERP only in part of the units. When a PPM work is 
opened manually, the details of the tasks are usually not documented properly: 
inadequacies exist, for example, with task descriptions and duration estimations. 
Those units, in which the PPM works were created in ERP, were discovered to be a 
minority among the units involved in the research.  
UDE#9. Some PPM works exist only in customer’s IT systems  
In one Case Co. division involved in the study, some of the PPM works has to be 
reported directly to customer’s IT systems. In those cases, the SOs of individual 
tasks are never opened in Case Co.’s ERP and therefore the information of those 
tasks exists only in customer’s IT systems. Thus, those works are not visible in Case 
Co.’s scheduling system, MRS, and the completion of those can be only monitored 
by going through the customer’s IT system. The responsibility of executing that 
monitoring is on Service Managers and technicians, but due to the difficulties, they 
are often executed on the last acceptable moments or then they might even expire. 
UDE#10 Multiple channels for incoming works, some very informal. 
The observations at different dispatch units discovered ten different channels for 
incoming works. Some of those were noticed to be very informal, and the amount of 
documented details varied remarkably depending on the different channel. For 
example, as discussed in current-state analysis (section 6.1), when customer orders 
a work directly from Service manager or technician, the details are often not 
documented accurately. That creates possible problems if the technician changes 
during the execution, and in addition, invoicing will be difficult. A table of different 
channels for incoming works with pros and cons is presented in Appendix 2. 
UDE#11 Technician skills not listed in ERP  
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There is no information available in Case Co.’s ERP about the skills, competences 
and experience of the technicians. Therefore, the scheduling and dispatching 
process requires lots of tacit knowledge about the technicians: it is not possible to 
allocate tasks if the competences of the technicians are not known. This UDE also 
eliminates the possibility to transfer from manual dispatching into using an 
automated scheduling system: in order to create matches between tasks and 
resources, the details of both have to be known and tacit knowledge can’t be 
exploited in automated scheduling. 
UDE#12 Finished works aren't often properly reported - no details 
what is done 
As well as the details in the work orders were considered to be insufficiently 
documented, also the details concerning the finished work reporting were observed 
to be frequently inadequate. Poor reporting impedes the possibility to avail the 
history data for identifying new occurring defects. 
UDE#13 MRS isn't optimal tool for dynamic scheduling  
During the observation, several roles reported problems with the current scheduling 
system, MRS. The main problem seemed to be that the functionality of MRS 
doesn’t enable any changes to schedules once the SOs have been sent to 
technicians. Therefore, there are no possibilities to react on dynamic changes in 
MRS, which decreases the suitability of MRS for scheduling in dynamic 
environments. Summary of different defects on MRS reported during the 
observations are listed below: 
  Old tasks are not visible in MRS 
  If delays occur, tasks cannot be updated to MRS 
  Technicians are sorted by the service team and searching the technicians by 
their name is not possible in MRS  
  MRS is slow and doesn’t interact properly with other Case Co.’s system 
  No shortcuts – in order to change something requires complex actions  
  The geographical locations of tasks are not visible in MRS 
  No view to see all the open tasks of a single technician 
  If mistakes are done in allocating tasks, it is impossible to correct those in 
MRS. Instead, old SOs need to be cancelled and completely new SOs 
created 
UDE#14. Urgent CM works interrupt the ongoing work of a technician 
and clutter the schedule.  
The investigation revealed that technicians receive several new CM works weekly. 
Because the priorities of the CM works are not clear, the technicians have a 
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tendency to treat many of those CM works as urgent. Arriving of new tasks that 
need fast reaction tends to clutter the initial schedule and sometimes also interrupt 
the ongoing work, and therefore, increase the travel distances and times for a 
technician. The observations revealed that some technicians even avoid creating the 
schedules for a whole day in first place because they thought that “the expected 
incoming CM work will ruin those, anyway”. Instead of scheduling the whole day, 
the technicians only take a brief look on the works they have in the queue.  
6.2.2 Current Reality Tree (CRT) 
The second step in constructing a CRT is to rearrange the UDEs in the form of a 
tree to illustrate causality of the effects. During this process, some new UDEs 
emerged which were supporting the logic of the tree, and which were also possible 
to address from the qualitative data. As a result of the rearrange, the CRT was 
formed. CRT reveals the set of core problems that are causing several UDEs and 
ultimately preventing the scheduling to take place. However, according to TOC 
principles, only few core problems should be discovered to be causing rest of the 
problems (Dettmer, 2007). The reasons for the existence of several core problems 
will be discussed in the section 9.2. 
The CRT is broken into five different parts which are next presented separately for 
the purpose of simplicity. Each part expresses a separate issue that is currently 
hindering the possibility to schedule works for technicians. The whole tree is 
presented in Figure 11, where opposing parts of the CRT are illustrated in different 
colors. Some entities are included in several parts. A larger-size illustration of the 
CRT can be found on the Appendix 3. 




Figure 11. CRT 
Top of the CRT 
The top of the tree (Figure 12) illustrates the common symptoms of all involved 
problem areas. All other CRT parts lead to the same entity, it is difficult to schedule 
the work for the technicians, which in turn, leads to the current non-existence of 
scheduling. The top of the CRT illustrates also the ineffectiveness caused by lack of 
scheduling. 
Figure reads: Because it is difficult to schedule the work for the technicians (0-3), 
no explicit scheduling is done for the technicians' day (UDE#1). Because, no 
explicit scheduling is done for the technicians' day (UDE#1) and one work requires 
several visits (0-2), work of the technicians could be more effective (0-1). 
 
Figure 12. Top of the CRT 
Part One – Planned Preventive Maintenance 
The first part of the CRT handles PPM with respect to the master data in ERP 
(Figure 13). CRT illustrates how the core problems of contract details are often not 
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imported to master data (1-3) and some PPM works exist only in customer's IT 
systems (UDE#9) hinder the scheduling. In addition, the weaknesses according to 
the scheduling tool are underlined in this section, even though it could be seen as a 
background contributor also in every other part of the CRT. As mentioned earlier, 
this part of the CRT is not an issue in every Case Co. unit observed during this 
study, while, in some units all the PPM data existed and were utilized in ERP. 
However, in those units, where the problem exists, it was found to be a major factor 
preventing the scheduling from happening as the PPM works were not available and 
visible for the dispatchers in the scheduling phase. 
 
Figure 13. CRT Part One – Planned Preventive maintenance 
Figure reads: Because contract details are often not imported to master data (1-3) 
PPM works are not generated in ERP (UDE#8) leading to that PPM works need to 
be opened manually (1-1).  In addition, because some of the PPM works exist only 
in customers IT systems (UDE#9), MRS is not optimal tool for scheduling 
(UDE#14), and PPM works are not generated in ERP (UDE#8) cause that all PPM 
works are not visible in MRS (1-2). Moreover, if all PPM works are not visible in 
MRS (1-2), MRS is not optimal tool for scheduling (UDE#14), and if PPM works 
are not generated in ERP (UDE#8), scheduling tasks for technicians complicates 
significantly (0-3). 
Part Two – Online Allocation 
Part two of the CRT (Figure 14) demonstrates how the unawareness of the location 
and status of the technicians, together with the limited allocation options caused by 
service team boundaries that will be discussed in CRT part three, are blocking the 
possibilities to handle the online allocation of urgent CM works effectively. If there 
is no awareness of the location of the technicians or the status of the work, there are 
no possibilities to allocate new occurring urgent works optimally to technicians. 
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This happens, even though Case Co. possess the potential methods, mobile platform 
reporting and GPS tracking, to gain that awareness.  
Issue with mobile reporting seemed to be that most technicians didn’t report their 
daily work until the end of their day, while if they would start and finish their 
individual tasks real-time with mobile platforms, the awareness of their location 
would be gained. Three core problems revealed in this CRT that were related to 
mobile platform reporting: 1) the lack of the monitoring and encouraging to mobile 
reporting (2-4), 2) the difficulties with the usability of the mobile platform (2-9), 
and 3) the obligation to report some of the works to customers IT systems (2-8). 
The real-time reporting procedure has been instructed, but apparently no monitoring 
of it is not taking place. Also some usability issues with the mobile platform have 
been identified that complicates the reporting. The requirement to report the tasks 
also to customers systems reduced the technicians’ willingness to report real-time, 
because they had to anyway report those tasks with laptops at the end of the day. 
The issue with the usability of the mobile platform, as well as with the issue with 
scheduling system MRS discussed in part one, were found during the interviews 
and are not validated in this thesis. Therefore, more specific user testing would be 
required to confirm these core problems, as well as specify the requirements for 
both of those tools. This kind of user testing will remain to be conducted in the 
future.  
In addition to the mobile reporting issue, another core problem was found, in this 
part of the CRT, which is preventing the utilization of GPS tracking. Some 
technicians use own cars, which are not possible to track due to regulations. Thus, 
all cars are not involved in the tracking and dispatchers didn’t feel useful to use the 
system: if all cars are not involved, no truthful information of the nearest car is 
available.  




Figure 14. CRT Part Two – Online Allocation. 
Starting from the branch, which considers mobile reporting, the second CRT reads: 
Technicians don’t want to do online-reporting with mobile platform (2-5) because 
they have to do reporting to customers system which have to be done anyway with 
laptop at the end of the day (2-8), they are not used to the mobile platforms which 
are recently implemented (2-10), and they feel the mobile devices difficult to use (2-
9). In addition to that technicians don’t want to do online-reporting (2-5), the real-
time reporting is not either encouraged or monitored in the service process (2-4), 
which leads to that no real-time reporting is done on the status of the work (2-2). 
Therefore the dispatch doesn’t know what the technicians are doing (UDE#5) in a 
certain moment. 
Continuing on the branch considering GPS tracking, the CRT reads: Because GPS 
locators can be used only in Case Co.’s service cars (2-12) and some technician use 
own cars (2-11), the GPS locators are not installed in every car (2-7). Furthermore, 
because dispatchers don’t benefit from the GPS tracking unless every car is tracked 
III     EMPIRICAL STUDY 
56 
 
(2-6), they don’t use GPS tracking at all (2-3). Therefore, the dispatch doesn’t 
easily and collectively get information on the locations of the technicians (UDE#5).  
Due to the unawareness of the location and status of the technicians (UDE#5), 
together with the existing dispatching habit that guides tasks to certain teams 
(discussed more in CRT Part three), the nearest available technician doesn’t always 
get allocated to the occurring urgent CM work (UDE#6), which makes the online 
allocation not optimized (UDE#2-1). 
Part Three – Service Teams 
The third part of the CRT is visualized in Figure 15, and it considers the partition of 
the resources and allocation principles. It illustrates how the prerequisites for 
dispatch prevents optimized schedule creation, which is caused by inadequate 
documenting of installed base data of the maintained buildings and internal policies 
concerning allocation between service team boundaries.  
Observations revealed that some service managers felt that the service team that 
releases a technician for executing a task to another team doesn’t benefit anything 
from the release. Therefore, the service managers don’t like to release their 
technicians to other teams. In addition, for executing a task it is necessary to be 
aware of the installed base data of the maintained building. However, currently that 
installed base data is not documented to master data, and therefore, it cannot be 
reached from the field with mobile platforms. Instead, technician’s experience of 
the building is required for the task execution. For those two reasons only a little 
work exchange takes place currently in Case Co.’s technical services. Thus, 
resource differences between teams are not levelled, and due to geographically 
overlapping service teams the online allocation for urgent tasks is not optimized.  




Figure 15. CRT Part Three – Service Teams. 
Part three CRT reads: All necessary information for the work is not available 
(UDE#3), including that installed base data of the maintained buildings is not 
documented - exist as tacit knowledge within the service team technicians (3-7). 
Because the installed base data is undocumented (3-7), execution of a task requires 
often installed base data of the maintained buildings (3-6) and service managers 
don’t want to release technicians to other teams (3-5), works that belong to a 
certain team are usually dispatched to that particular team (3-3). In large 
operational areas, different service exist teams for different customers (3-4) and, 
therefore, service teams overlap geographically (3-2). If works that belong to a 
certain team are dispatched to that particular team (3-3) and service teams overlap 
geographically (3-2), then the scheduling of the works is sub-optimized (3-1) and 
the nearest available technician doesn't always get allocated to occurring urgent 
work (UDE#6). 
Part Four – Inadequate Information 
Part four of the CRT (Figure 16) provides root causes to one of the most pivotal 
UDEs, all necessary information for the work is not available or documented 
(UDE#3) and presents its consequences. No core problems were found in this part 
of the CRT, but several smaller issues leading to the inadequate information were 
identified. The tools and methods for of gathering the information from the 
customer are not supporting the help desk workers adequately during the 
interactions with customers. Also, the master and history data are not sufficiently 
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exploited when gathering the data and creating SOs. In addition, the lacking 
technical competence of the end-customers and the dispatchers complicates the 
defect identification. 
The consequences of the UDE#3, the inadequate information of the work, reflect to 
the scheduling process in multiple ways: the UDE#3 contribute also to the problems 
in CRT parts one, three, and five. The issues that UDE#3 cause to allocation and the 
task duration estimation are visualized in this part of CRT. In order to create 
matches between tasks and resources, the properties of resources and details of 
tasks have to be known. Due to the UDE#3, the task details are not necessarily 
known, and due to UDE#2, technician skills not listed in ERP, the resource 
properties might not be known either. It depends on the dispatcher, whether he or 
she knows what competences the technician possesses. In addition, if automated 
scheduling system is to be implemented sometime, it is inevitable that the 
information of resource properties is implemented to the master data.  
As mentioned, the UDE#3 complicates also the estimation of CM task duration. The 
history data is not exploited to make estimations of those durations. In addition, 
because no scheduling is done (UDE#1), the estimations of task durations are not 
even needed in the current scheduling process. Thus, no realistic estimations are 
made (UDE#2) at all. 
 




Figure 16. CRT Part Four - Inadequate Information. 
Part four reads starting from bottom right: The finished service works aren’t often 
properly reported, hence, no details exist what is done (UDE#12) and, therefore, 
Case Co. has not enough history data that could be exploited in fault detection (4-
8). In addition, all maintained equipment is not properly documented to ERP (4-9), 
so defects can´t be addressed directly to certain equipment (4-7). Because Case Co. 
has not enough history data that could be exploited in fault detection  (4-8) and  
defects can´t be addressed directly to a certain equipment (4-7), the Case Co.'s 
scheduling tool and practices don't provide enough support for fault detection (4-4). 
The middle bottom branch of this CRT reads: Help Desk workers are no technical 
specialists (UDE#7), Case Co.’s system accepts new work orders with insufficient 
details (4-5), 'what to ask from customer' is not defined (4-6), and  multiple 
channels for incoming works (UDE#10) exist, so all available relevant information 
concerning new CM works is not gathered from customer (4-3). Finally, because 
customer often can't identify the defect (4-10), all available relevant information 
concerning new CM works is not gathered from customer (4-3), and Case Co.'s 
scheduling tool and practices don't provide enough support for fault detection (4-4), 
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therefore, all necessary information for the work is not available or documented 
(UDE#3). 
The top of the part four CRT reads: because all necessary information for the work 
is not available or documented (UDE#3) and technician skills not listed in ERP 
(UDE#11), dispatchers don't know what skills are needed for a certain work and 
what skills technicians possess (4-1), which complicates the whole scheduling 
process (UDE#0-3). In addition, because all necessary information for the work is 
not available or documented (UDE#3), and estimations of the task durations are not 
exploited in scheduling (4-2), no realistic estimations made of the durations of the 
CM works (UDE#2), which also complicates the whole scheduling process 
(UDE#0-3). 
Part Five - Prioritization 
The last part of the CRT concerns the prioritization of the works. As discussed 
earlier, the observations revealed that currently there are no clear guidelines for 
defining the priority. The prioritization decisions are made by the dispatch based on 
the limited information available on the work combined to common sense and 
experience of the dispatcher. Main parameter that affected on the priority was 
observed to be the communication of the customer: if the urgency was well 
articulated, then the SO had better possibilities to get a higher priority status. 
Customers seemed to require urgent reactions frequently, which caused that CM 
works are executed usually with fast responses, which, in turn, fragment the work of 
the technician (UDE#14). The core problems in this part are inexistent guidelines 
for prioritizing (5-4) and equally priced priorities (5-5), which lead customers to 
require fast reactions. 
 




Figure 17. CRT Part Five – Prioritization. 
This CRT reads: Because all necessary information for the work is not available or 
documented (UDE#3) and  no common guidelines for prioritizing (5-3), defining the   
priority of a task is based on customer’s request and common sense of the 
dispatcher (UDE#5). No response times exist in contracts and, thus, all priorities 
are equally priced for customers (5-4), leads to that customer often wants fast 
responses (5-2). Because customer often wants fast responses (5-2) and defining the   
priority of a task is based on customer’s request and common sense of the 
dispatcher (UDE#5), CM works are generally executed with fast response (5-1). 
Because CM works are generally executed with fast response (5-1) and urgent CM 
works interrupt the ongoing work and mess up the schedule (5-2), the schedules of 
technicians are often messed up by urgent CM tasks (UDE#14), which complicates 
the scheduling for technicians (UDE#0-3). 
6.2.3 Conflict Resolution Diagrams (CRDs) 
The problems found in CRT were then analyzed to define the reasons of their 
existence. As discussed in the section 4.3.2, the core problems often appear as 
conflicts between two or more opposing conditions, required to reach a common 
objective (e.g., Dettmer, 2007). However, some of the identified problems seemed 
to comprise no conflicts, and a straightforward solution was seen to exist for those. 
The core problems without conflicting conditions are discussed more in section 7.1. 
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In three parts of the CRT, 1., 3. and 5., conflicts were discovered and CRDs were 
created for explaining those. Next, the three CRDs are represented and discussed. 
CRD#1 - Contract details don’t often exist in ERP   
The first revealed conflict concerns contract detail importing to master data. The 
conflict arises from the CRT part one, and the core problem involved is contract 
details don´t often exist in ERP. As discussed earlier, the possibility to generate 
PPM works in ERP was exploited to varying degrees in different Case Co. units. 
Those, who didn’t use it, explained that importing all the required contract data for 
PPM generation to ERP was too laborious and was not worth of doing. In those 
units, the PPM workload was handled manually by opening every task 
independently, based on, depending on the unit, excel files or paper lists containing 
the contract data. Those informal sources of information, though, were created on 
basis of the contracts. A remarkable observation concerning the manual opening of 
PPM works was that single PPM tasks were not documented in details to ERP. 
Instead, typical description could have been just “annual maintenance” and no 
equipment were included into SO. The detail level was much higher when the SOs 
were created automatically, and, thus, the information available for scheduling was 
also more significant.  
Those units, where automated PPM work generation was exploited, in turn, 
explained that once the data has been imported, new SOs will be opened 
automatically until eternity. Hence, in long-term, importing the data to ERP will be 
more efficient. The discussed conflict, which is illustrated in Figure 18, arises 
between the procedures of generating the PPM works manually or in ERP.  




Figure 18. PPM and master data CRD. 
The CRD reads: for efficient use of resources (A) it is necessary to use generate all 
PPM works in SAP (B’). The assumption is that If PPM works are generated in 
ERP, there is no need to open them manually which requires resources. Generating 
PPM works automatically, makes also more details visible in MRS (AB’). 
Prerequisite for generating all PPM works in ERP (B’) is to import contract details 
to ERP (C’). Assumption is that generating PPM works in ERP contract details 
need to be imported to ERP (B’C’). On the other hand, the use of resources will be 
more efficient (A) if contract details don’t need to be imported to ERP (C). That is, 
because importing contract details is laborious and requires lots of resources 
(=employees to import those resources). If they are not imported, resources will be 
saved (AC). The prerequisite is that the PPM works should be created manually (B) 
because then there is no need to import the contract details to ERP (CB). 
In the first CRD, two weak assumptions were found. The first one is Importing 
contract details is laborious and requires lots of resources (=employees to import 
those resources), and the second one If they are not imported, resources will be 
saved (AC). As discussed earlier, even though the operation of importing the data to 
ERP requires resources, it only has to be conducted once for every contract. 
Afterwards, every PPM work will be generated automatically and, in long-term, 
resources are might be even saved. To ratify the assumption, essential would be to 
define the average lengths of single contract and make a comparison between the 
resources required to 1) open PPM works manually for average contract length and 
2) import contract details to ERP. 
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The second weak assumption is if PPM works will be created manually, there is no 
need for importing contract information to ERP (CB) and it can be proven false. 
Besides of the automatic generation of PPM works, there are also other advantages 
to have the contract information in master data. The installed base data, discussed in 
CRT part three, consist for the most part of the contract information: all maintained 
buildings and equipment are defined in the contracts. Having that data documented, 
makes it available on site for the technicians, which makes the work more efficient 
and easier and reduces the significance of tacit knowledge.  
CRD#2 - Limitations to allocation set by the service team boundaries  
The second conflict were found from the third part of the CRT, service teams, and it 
lies underneath the core problem using technicians from other teams increases the 
costs of the team. The conflict forms between the needs to increase the productivity 
of a service teams by minimizing internal expenses and to create optimal allocation 
solutions. Minimizing expenses of a service team include avoiding giving 
technicians to other service teams. This, combined with the undocumented installed 
base data discussed earlier, lead to situation where the boundaries between service 
teams are strong and no technician exchange between teams exist. However, as 
discussed in the literature review, Ursu et al. (2005) argue that allocating domains 
involved in scheduling separately will lead to sub-optimized solutions. Thus, the 
conflict forms between these two prerequisites. 
 
Figure 19. Service team CRD. 
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The CRD reads: for effective use of resources (D), it is required to create optimal 
allocation solutions (E) because optimal allocation solutions lead to more effective 
use of resources (DE). Mixing technicians between service teams (G’) is 
prerequisite for creating optimal allocation solutions (E), because for optimal 
allocation solutions it is necessary that the allocation of resources is not strictly  
pre-limited by service teams (EG’).  
In addition, for effective use of resources (D), maximizing the productivity of every 
service team (F) is required, because of the assumption that maximizing the 
productivity of every service team will lead to better overall productivity DF. The 
productivity of every service team is maximized (F) if no technicians for other teams 
used for tasks of a service team (G). The assumption is that in order to maximize the 
productivity of a single service team, no technicians from other teams should be 
used due to the incurring costs (FG). 
The weak assumption in this CRD is maximizing the productivity of every service 
team will lead to better overall productivity. Optimizing the efficiency of a single 
unit may not necessary increase the efficiency of the whole system. If every service 
team operates individually trying to reach as good result as possible for that single 
team, then the advantages of cooperation within the company are lost. Therefore, in 
order to reach global efficiency, service teams cannot be considered as isolated 
entities. Instead, the influence the service teams have on each other should be 
recognized. 
CRD#3 - Prioritization of tasks 
The last two conflicts arise from the prioritization part of the CRT. Two core 
problems were identified in CRT concerning work prioritization: no common 
guidelines for prioritizing and No response times in contracts, which leads to that 
all priorityclasses are equally priced for customers. The prioritization issue was 
then analyzed through CRD, and two related conflicts were revealed illustrating 
especially the latter core problem. For the first core problem, no conflict were 
exposed and a more straightforward solution were seen reachable, which is, 
however, linked to the proposed conflict solution.  
Prioritization of tasks, conflict #1 
When work prioritization was being discussed during the observations and 
interviews, an understanding that “a good customer service is to react fast to 
customers’ requests” was encountered. In Case Co.’s context, meaning that when a 
customer announces of a defect, the SO will be opened and a technician will be sent 
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for the CM work as fast as possible. Quick responsiveness to CM works was 
considered even as a key essential strength of Case Co. and as one of the key 
elements that was believed the customers would value most. In practice, this 
translates into a tendency to execute the CM works with fast response in daily 
operations.  
On the other hand, there exists a clear purpose in Case Co., to enhance the 
scheduling in order to utilize the resources more effectively. The often observed 
vision during the empirical research was that the current ineffectiveness of 
scheduling is leading to resource underutilization. As discussed earlier, the new 
occurring tasks inside a scheduled period which are reacted fast, cause deviations to 
schedules and are involved in causing the difficulties in scheduling. Thus, these 
intersecting conceptions presented above form the first conflict of this CRD. Even 
though the UDE fast response to CM works was not recognized as a core problem 
in CRT, it stands as the base of the CRD due to the recognized conflict. The first 
part of this CRD is illustrated in Figure 20.  
 
Figure 20. Conflict #1 of the prioritization CRD. 
The CRD reads: in order to keep service operations productive (H), Case Co. must 
have effective schedules (I). The assumption is that effective scheduling decreases 
travel and idle time of technicians and, thus, the utility rate of the resources will 
increase (HI). One prerequisite for effective scheduling is to avoid urgent CM 
works (K’), as the urgent works will clutter the schedules and permit the execution 
of those (IK’). Another requirement for productive service operations (H) is that 
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Case Co. must keep the level of service quality high (J). With high service quality, 
the customers are more satisfied and they tend to continue the cooperation with 
Case Co. (HJ). One prerequisite for high service quality is considered to be fast 
reaction to customers’ needs, occurring in Case Co.’s operations as fast response to 
CM works (K). The fast response is seen as a key strength in Case Co. and as a 
significant part of service quality (JK). This is creates a conflict between the needs 
to avoid urgency and react fast with CM works (K’K). 
The weak assumption of this CRD was discovered to be fast responses imply better 
service quality (JK). As mentioned earlier in the literature review, Haugen & Hill 
(1999) argue that the customer often appreciates more if he gets informed of the 
intended maintenance time, than that the actual maintenance operation is executed 
quickly. In addition, according to Groop (2012) the timecritical and non-timecritical 
needs of customer should be clearly distinguished in field services, and only the 
timecritical works treated as urgent. Moreover, Apte et al. (2007) present that 
especially with non-timecritical maintenance customers prefer execution times they 
can choose over fast responses. However, as the core problem no common 
guidelines for prioritizing reveals, parameters for timecriticality are not explicitly 
conducted in Case Co.’s current service process. Therefore, the aspiration for fast 
responses doesn’t result in better service quality if the task is not timecritical for 
customer, which makes the assumption JK weak.   
Prioritization of tasks, conflict #2 
Another conflict were also discovered beyond the first one, which includes the core 
problem revealed in the CRT part five, no response times, which leads to that all 
priorities are equally priced. An observation was made during the research that the 
common mentality in Case Co. was to evade response times for CM works. The 
response times were considered to be expensive to the company due to the potential 
contractual penalties and, therefore, those were attempted avoid as much as 
possible. That mentality reflected also to the contract contents: in company-wide 
contracts, response times were told to be included with only a few customers. 
However, no actual inspection of contracts was made during this research. 
The lack of response times has an effect on the prioritizing issue. It causes that the 
different priorities will be equally priced: if no response times exist, the payment for 
customer doesn’t change whether the work will be executed fast or not. Therefore, 
it will be among the customer’s interest to get the work done rather sooner than 
later. As discovered in CRT part five, no common guidelines for prioritizing (5-4) 
exist, and the current prioritizing is influenced largely by the customer requests 
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(UDE#6). This contributes to increasing the fast responses to CM works (F), while 
charging extra for urgencies would have the opposite effect (F’). This confrontation 
forms the second conflict of the CRD, which is presented as a whole in in Figure 
21.  
 
Figure 21. The prioritization CRD as a whole, conflict #2 as outer 
The CRD expand from the prerequisite K’, avoid urgent CM works, which has an 
own prerequisite: different prices for different priorities (M’). The assumption is 
that if urgent reactions to CM works cost more, the customers themselves don’t 
want the CM works performed so fast so often (K’M’). Starting over from the 
objective, productive service operations (H), third requirement discovered was to 
avoid contractual penalties (L). The assumption holds that the less there will be 
contractual penalties, the more productive are the operations (HL). A prerequisite 
for avoiding contractual penalties designated in Case Co. is to avoid response times, 
which includes that all priorities are equally priced (M). The assumption is that if 
there are only few agreed response times for customers in contracts then there will 
not be much contractual penalties. However, if priorities are used, different 
priorities are, thus, equally priced for customers (LM). This reveals the second 
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conflict of this CRD: the intentions to price priorities equally and charge extra for 
urgent priorities (MM’). As the Figure 21 reveals, the second conflict is 
strengthening the first conflict. 
An unambiguous weak assumption considering the second conflict was not found. 
However, minimizing the amount of response times doesn’t necessarily lead to 
more productive services, as supposed in assumption LM. Even though the response 
times would cause some contractual penalties they may also significantly contribute 
improving the scheduling process as illustrated in the CRD (M’->K’->I->H), which 
would, again, increase the productivity. Therefore, the leverage of the conflicting 
interests should be analyzed and discussed. 
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7 Interventions and Solution Suggestions 
This chapter describes the interventions and solutions designed to break the 
identified constraints that are preventing the scheduling to take place. The 
interventions are related to the policies of the company that are causing the conflicts 
behind the core problems, while the solutions are addressed to core problems were 
no actual conflicts were found. This chapter provides first the straightforward 
solution suggestions from every part of the CRT. Then, the intervention 
propositions for solving the conflicts by eliminating the weak and false assumptions 
identified in the CRDs are represented.  
7.1 Straightforward Solutions 
In first section of solutions, no conflicting interests were observed to exist, and 
solving the problems is merely to create alternative processes and tools rather than 
make fundamental changes. For each CRT areas presented here, apparent solutions 
can be addressed and the execution is mainly  
CRT part one – PPM in master data 
The first part of the CRT contained discussion of PPM. The issue of importing 
contract data to ERP will be discussed later with the conflict interventions in section 
7.2, but for the core problem relating to scheduling tool, MRS, no conflicts were 
revealed. As mentioned earlier, MRS is not dynamic and does not provide 
automated scheduling. As a solution, the tool needs to be updated. More dynamic 
tool is required with the possibility for automated schedule creation. However, the 
purchasing and implementing of a scheduling tool is a significant operation 
requiring careful preparation. The required functionalities should be examined and 
listed, and multiple tools should be benchmarked to find the most suitable solution 
for Case Co. The findings of this study should be considered during the process of 
purchasing the new scheduling tool. 
CRT part two – Online allocation 
The CRT part two concerned issues with online allocation. The analysis revealed 
that online allocation solution are currently not made in optimal basis due to the 
unawareness of the location of the technicians, and the unawareness of the status of 
the ongoing work. In other words, no common awareness exists of where 
technicians are and what they are doing. CRT revealed that there would be available 
methods to maintain that awareness through updating the work statuses with mobile 
platforms and tracking the service cars with GPS. Those methods are, however, 
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currently not utilized: the internal policy doesn’t require real-time reporting and the 
use of own cars doesn’t allow every car to be equipped with a GPS tracker. 
Practically, for attain the awareness of location of the technicians it would be 
sufficient to solve only one of those two issues. The problems constraining the use 
of those two ways to gain awareness were not considered as core problems.  
With the mobile reporting, pivotal is to increase the encouraging and monitoring of 
the reporting. The actual implementation procedure and methods should be 
investigated more, and the details how to conduct the real-time reporting should be 
discussed. At simplest, it could consist of reporting start and finish times of the 
works, in which case, the status of the technician could be provided for online 
allocation. The usability of the mobile platform software should be developed 
considering the needs of the technicians. In addition, needs for double reporting 
(customer systems, separate payroll reporting) should be eliminated so that 
technicians could handle all their reporting with the mobile platform, which 
increases the motivation to use the mobile device. Also creating interfaces between 
the IT systems of customers and Case Co. could be worth of consideration so that 
all works to would be included in Case Co.’s SAP. 
The most essential issue with GPS tracking is to have every service car tracked. 
Therefore, a suggestion is that all technicians should use service cars of Case Co., if 
the legal issues with tracking personal cars cannot be solved. 
CRT part three – Service team composition 
The third CRT part concerned service-team composition and allocation principles. 
Currently resources are not levelled between service teams and tasks for each 
service teams are allocated separately. Two core problems were found: lacking 
documentation of installed base data, and internal policies that prevent sharing the 
technicians between service teams. For the latter, a conflict was found and it is 
discussed more in next section, but for the earlier, straightforward solution is 
suggested next. 
The installed base data of maintained equipment, that is required for executing the 
work, is not currently documented in most Case Co. units, and, thus, exist only as a 
tacit knowledge among the technicians who have experience over the particular site. 
Therefore, the technicians from other teams who don’t possess that information 
cannot execute the task. As mentioned in chapter 1, Ala-Risku (2009) argues that a 
field service technician needs information of equipment locations, access 
constraints, equipment characteristics, service histories and customer contracts to 
perform the maintenance work efficiently. Therefore, a process to collect and 
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document that data to ERP should be launched to get the tacit knowledge off the 
field. Even though, in those units where the installed base data was observed to be 
documented, the technicians didn’t have access to it. Therefore, an interface should 
be created to mobile platforms enabling the access to the installed base data.  
CRT part four – Inadequate task information 
The CRT part four considered the inadequate information of a task that is gathered 
from the customer and should be available in the scheduling process. As reviewed 
in the literature part in section 3.2, effective scheduling requires rich input data 
(Voudouris et al., 2008) including estimated duration, task description and the 
installed base data discussed earlier. In addition, it is critical to make that data 
available for a technician in the execution phase. The observations revealed that the 
quality and form of that input data varies a lot in Case Co.’s scheduling process.  
The process of gathering information from customer needs to be reconsidered. The 
problem with the incompetent customers is difficult to overcome due to the 
enormous number of end-customers. However, if clear guidelines are provided for 
what to inquire from the customer in different situations, more information could be 
received, even though neither the customer nor the help desk workers are technical 
specialist. The possibility to use scripts to support the inquiry should be considered.  
In addition, strict definitions, of what information has to be included in the service 
orders, need to be created. Thus, all gathered information should be available for all 
parties involved in the service process. However, in case of urgency, a service order 
should be created with deficient information, but the parameters for the urgency 
have to be clearly defined, which is discussed more in intervention related to 
prioritization (section 7.2). Moreover, the amount of different channels for 
incoming works should be discussed. During the observations, most positive 
feedback was reported on those units where all incoming defect announcements had 
to be directly to help desk where the routine and experience for receiving tasks were 
in high level. 
The history data is not utilized as much as it could because the level of reporting is 
often insufficient. The details in the reports of what have been done are not 
described accurately. As discussed in chapter 3, Voudouris et al. (2008) propose 
that the task duration estimations can best be made based on history data. Thus, the 
level of reporting should be enhanced and structured to enable the exploitation of 
history data. Another reason the estimation of task durations is not currently made, 
was that the estimations are not exploited: because no scheduling is made (UDE#1), 
the estimated duration reported to ERP holds no significance for any role involved 
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in the service process. When scheduling process, where exact times for each works 
are defined, will commence, also the need for creating task duration estimations will 
emerge. 
7.2  Conflict Interventions 
In addition to the straightforward suggestions, some core problems were observed 
to be caused by conflicts case organization’s in internal policies. Those conflicts 
emerge in three branches of CRT, and CRDs were created in section 6.2.3 to reveal 
them and identify the weak assumptions leading to the conflicts. Following the 
CRD, potential problem solving interventions are suggested.  
Intervention to CRD#1 - PPM in master data 
The CRT part one concerned PPM works and a conflict were revealed concerning 
the import of contract details to master data and whether creating PPM works 
manually or automated. A false assumption was discovered in the CRD which was 
identified to create a conflict behind the core problem: if PM works will be created 
manually, there is no need for importing contract information to ERP. As 
mentioned in section 7.2, if contract data will be made available in ERP, it will 
benefit also the work execution phase. To eliminate the weak assumptions it is 
necessary to communicate the importance and all benefits of contract details 
existing in master data. As an intervention, the contract data should be imported to 
master data in all Case Co. units.  
Moreover, once the information has been imported, all PPM works should be 
generated in SAP in order to reduce the needless work and ensure that all PPM 
works will be visible for scheduling. As discussed earlier, importing all contracts to 
master data requires resources. Therefore, for the initiation of the intervention, 
resources must be directed for establishing the importing process. In addition to the 
importing, it is also necessary to keep the data updated whenever changes occur or 
new contracts are concluded. 
As discussed earlier, in some of Case Co.’s divisions, the PPM works are already 
generated in ERP. Those units possess experience over the process which should be 
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Intervention to CRD#2 - Limitations to allocation set by the service 
team boundaries 
The second CRD exposed a conflict between maximizing the efficiency of a single 
service team and optimal allocation solutions. It derived from the CRT part three 
and caused sub-optimization in allocation. A weak assumption in the CRD was 
found to be maximizing the productivity of every service team will lead to better 
overall productivity. 
For eliminating the weak assumption, the internal mobility of the technicians should 
be enhanced.  Mindset, where every service team is individual entity, should be 
eliminated. Instead, service team boundaries should be undermined and cooperation 
should be encouraged. Using technicians from other teams in order to level the 
demand should be made more attractive. This thesis does not provide a concrete 
intervention, because more investigation is recommended for finding the solution.  
However, two solutions represented in the literature review, a global allocation 
process suggested by Ursu (2003) or excess capacity buffer suggested by Groop 
(2012), would be possible premises for the intervention.  
Intervention to CRD#3 - Prioritization  
The prioritization CRD revealed two conflicts: first one is response fast to CM 
works and avoid fast responses, while the second one, strengthening the first one, 
whether the customer should be charge extra for urgent tasks.  A weak assumption 
causing the first conflict, were identified to be customers appreciate fast response 
and it is seen as a significant part of customer service, while the weak assumptions 
behind the second conflict, though an ambiguous ones, were revealed to be both if 
there are only few agreed response time for customers in contracts then there will 
not be much contractual penalties and the less there will be contractual penalties, 
the more productive are the operations. 
To eliminate the first weak assumption, customers appreciate fast response and it is 
seen as a significant part of customer service, it is necessary to distinguish the 
timecritical and non-timecritical tasks, as recommended by Groop (2012), and do 
not treat the non-timecritical with fast responses. In order to do it, the prerequisites 
for different priorities need to be defined, which also solves the core problem 
concerning lacking prioritizing guidelines. As mentioned in chapter 3, according to 
Lin & Jun (2009), the prioritizing based mostly on common sense, which take place 
currently in Case Co., often lead to increased downtime and wasted resources. Thus, 
Lin & Jun (2009) suggest analytical creating of priorities involving all relevant 
character values included. While creating the priorities, the objective should be to 
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avoid changes in technicians’ schedules during a work day in order to eliminate the 
weak assumption. As Petrakis et al. (2012) argued, changes emerging during the 
day induce deviations from the planned schedule causing unnecessary travelling and 
task delays. One way to avoid changes is to avoid executing a tasks during the day 
of arrival as long as possible If, however, the need for urgent tasks is discovered to 
be significant, then excessive capacity for urgent tasks should be held during the 
day, as suggested by Groop (2012). 
As the latter two weak assumptions couldn’t be unambiguously proven weak, they 
should not necessarily be even eliminated. As discussed in section 7.2 when the 
CRD was presented, the effects that increasing the number of response times would 
cause to the total productivity, have to be studied more before applying more 
response times. The second conflict causes only an indirect negative effect to 
scheduling: it strengthens the first conflict. Therefore, it may not be valid if the 
inner conflict can be settled. Should it so happen, it might not be necessary to solve 
the second conflict at all. However, the issue must not be ignored but rather 
investigated more before any actions should be taken.  
Method for possible intervention, meaning how to involve customers to 
prioritization, could be to differentiate the prices and define response times for 
different priorities. Challenging for this intervention would be to figure out how 
those definitions could be included to existing contracts.  
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8 Responses to Research Questions and 
Conclusions 
This chapter provides summarized responses to three research questions of this 
study, and it presents the conclusions of the results. First, the research questions are 
discussed one per one, followed by the conclusions.  
8.1 RQ1 What are the elements of an effective field service 
scheduling system and how does scheduling affect 
service quality? 
The first research question focused on exploring previous research made on the 
field service scheduling and it set the guidelines for the literature review. The 
literature review was presented in chapters 2 and 3, and now, brief summary of 
findings are provided in order to respond to the RQ1.  
The context of this thesis, maintenance field services, refers to a service which is 
provided in spatially distributed locations with mobile workforce in order to deliver 
maintenance services for customers’ equipment. Essential characteristic for field 
services is that the field service technician operates in different customers’ 
properties. Therefore, the work of a field service technician contains much 
travelling, which poses challenges concerning scheduling.  
Workforce scheduling, in turn, consist of assigning tasks to personnel in order to 
deliver the promised service to customers. Scheduling is limited by constraints 
related to resources, tasks and operating environment and it is guided by scheduling 
objectives. Dynamic environment, which is typical for field services, forms an 
additional challenge with constant changes and need of rescheduling. Overall, 
scheduling is balancing between the constraints and objectives in order to find 
optimal solutions. 
The input data, on which the schedules are based, stands in a critical position 
considering successful scheduling. According to Voudouris et al. (2008) and 
supplemented with Ala-Risku (2009), that particular data consist of following 
elements: 
 Amount of resources (technicians, equipment, material) 
 Properties of the resources (skills, experience and location of technicians; 
location of materials and tools) 
 Demand (confirmed and forecasted) 
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 Details of the tasks (descriptions, required skills and materials, location, 
travel and work duration, access constraints) 
 Details of the maintained equipment (criticality, service history, contract 
agreements)  
Voudouris et al. (2008) suggest that the input data should be standardized, accurate, 
easily available, and its quality should be high in order to enable effective 
schedules. However, for example in field services, accurate task estimations may 
not be possible to make. In those cases, there should be systematic methods to at 
least create sufficiently accurate estimations. 
Organizing the scheduling process was discussed in the sections 3.5 and 3.6. 
Manual dispatching suits for small scheduling environments where constant 
changes occur, but when the scale of the scheduled problem grows, automated 
computational scheduling systems are needed to follow scheduling rules and reach 
the objectives. For field service environment, metaheuristic computational 
scheduling approach are recommended due to the fast computation time and 
possibility to reach solutions that are optimal enough (Voudouris et al. 2008; 
Punchinger & Raidl, 2005). The rescheduling period in field services depends on 
the level of dynamism. Voudouris et al. (2013) recommend a scheduling process 
with three components: scheduling, real-time allocating and schedule revision 
component. Original schedules are created in scheduling component based on 
confirmed demand and forecasts. The real-time allocation component allocates the 
tasks to technicians based on the schedules and new tasks occurred after the original 
scheduling. The revision component in turn, observes the difference between the 
original and current schedules, and when those differ enough, rescheduling will take 
place. 
The second part of the literature review concerned the service quality and 
productivity, and especially how scheduling affects those.  Methods for measuring 
and analyzing service quality varies in literature, but common for most methods is 
the comparison between the customer’s expectations and perceptions of  the service 
event (Seth et al., 2005). The effects of service quality to productivity were also 
discussed. According Oliva & Sterman (2001), poor service quality often leads to 
slower growth, lost sales and lower profit.  
Most widely applied service quality model developed by Parasuraman, 
SERVQUAL, was presented in this study. Service quality aspects in field service 
were examined through SERVQUAL, which contains five quality dimensions: 
tangibles, reliability, responsiveness, assurance and empathy. The effects of 
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scheduling to SERVQUAL dimensions was investigated based on the findings on 
scheduling literature. Based on that investigation, scheduling was identified to have 
effects in three quality dimensions. Good scheduling affects reliability by providing 
reliable schedules and decreasing lateness of the technicians. The fast response 
times enabled by optimal schedules are part of responsiveness dimension. 
Assurance includes the communication aspect, and it is improved by good 
scheduling by enabling that the customer can be informed of the planned execution 
times.  
More traditional service quality measures relating to field services were also 
examined. According to Haugen & Hill (1999), measures like response times, 
promise times and tardiness are appropriate for defining service quality in field 
service environments where emergent tasks occur. They continue that all those 
measures are substantially affected by scheduling. Apte et al. (2007) suggest that 
when dealing with non-emergent tasks, it is more important to notify the customer’s 
wishes and expectations than attempt to deliver services fast.  
Scheduling was observed to hold also direct implications to productivity. According 
to Voudouris et al. (2008), effective scheduling decrease idle-times and travel costs, 
as well as increase capacity utilization. 
8.2 RQ2 Why scheduling is currently not effective in the 
case organization? 
The second research question concerned the current state of the scheduling system 
in the case organization. It seeks reasons why scheduling is not currently effective. 
This thesis started to build the response to the second research question with 
empirical data gathering targeted to different roles involved in scheduling process. 
The analysis of the data presented in chapter 6 was then conducted with TOC TP 
tools, including CRT and CRD. The CRT that was created based on the empirical 
data (section 6.2.2) provides explanation why the scheduling is not currently 
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Table 4. Key findings from the Current Reality Tree (CRT). 
CRT area  Symptom  Problems 
PPM in master 
data 
All tasks are not visible 
for scheduling 
1) PPM works are not generated in ERP, 
because information from contracts not 
imported there 
2) Scheduling tool MRS is not dynamic 
3) Some PPM works exist only in 
customers’ systems 
Online allocation 
of new emerging 
tasks 
No awareness of where 
the technicians are and 
what they are doing 
4) Real-time mobile reporting not 
monitored and encouraged enough 
5) GPS trackers not equipped in every 
technician’s car because own cars in 
used where GPS cannot be installed 
Service team 
composition 
Allocation of tasks is 
pre-limited to small 
service teams and, thus, 
is sub optimized 
6) Installed base data not available for field 
technicians 
7) Due to policy constraints, service 
managers don't want to release 
technicians to other teams, which 










planning and scheduling  
8) No support for receiving tasks (during 
customers’ phone calls) 
9) All available information (control room 
data, history data, installed base data) 





limited awareness of the 
competences of 
technicians 
10) Technician skills not listed in ERP 
Inadequate task 
information 
No proper estimations 
made of the task 
durations 
11) No clear system support for creating 
task duration estimations 
12) No need for estimations because no 
realistic target times and schedules 
created 
Prioritization CM works are 
responded fast, but 
urgent tasks clutter the 
schedule of technician 
 
13) Prioritizing of CM tasks currently 
based on common sense and experience 
of the dispatcher, as well as customer 
requests - no defined guidelines for 
prioritizing in use 
14) Fast responses considered as strength 
of Case Co. 
15) All priorities equally priced for most 
customers – they tend to want fast 
responses 
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Totally 15 problems were found and identified as constraints that are preventing the 
scheduling to take place. When the problems are observed, a notable unifying factor 
for several problems (1, 3, 6, 9, and 10) is that they are related to master data. Either 
the data is not documented (1, 10), not exploited (9) or not available when required 
(3, 6, 9). As discussed earlier, effective scheduling is based on the input data 
(Voudouris et al., 2008), and currently in Case Co., there seems to be significant 
difficulties with that data. Second emerging characteristic among the problems 
seems to be lack of common guidelines and supporting procedures among the 
different areas of scheduling process (4, 8, 11, and 13).  
8.3 RQ3 What changes should be made to enhance the 
scheduling system and, thus, service quality in the case 
organization? 
Last research question concerned the renewal of the scheduling process and called 
for means to overcome the observed constraints. As a response, solutions for the 
revealed problems are presented. The TP logic stands that often the core problems 
found in the CRT are caused by conflicting actions ensued by attempting to attain 
mutual objective (Dettmer, 2007).  Thus, the core problems revealed in this study 
were examined in order to find those conflicts. For most of the problems, no 
internal conflicts were discovered and rather straightforward solution suggestions 
were found. Those straightforward solution suggestions were presented in section 
7.1 and a summary can be found in Table 5.  
  
IV     DISCUSSION 
81 
 
Table 5. Straightforward solution suggestions. 
Problem Straightforward solution suggestion 
Real-time mobile reporting not monitored 
and encouraged enough 
Better monitoring of the real-time mobile 
reporting. Share the understanding of benefits, 
in order to motivate the technicians to report 
real-time. 
Scheduling tool, MRS, not dynamic and 
doesn´t enable automated scheduling 
Update of the tool 
GPS trackers not equipped in every 
technician’s car because own cars in used 
where GPS cannot be installed 
Use only service cars of Case Co. 
Installed base data not available for field 
technicians 
 
Access to installed base data from mobile 
devices. Enhance and accurate the installed 
base data in master data. 
No support for receiving tasks (during 
customers’ phone calls) 
Scripts and clear guidelines  for receiving 
tasks  
All available information (control room 
data, history data, installed base data) not 
provided for task receiving 
Information concerning the task available task 
for receiving 
Technician skills not listed in ERP Import technicians skills to ERP 
No clear system support for creating task 
duration estimations 
History data should be exploited for task 
duration estimations 
No need for estimations because no 
realistic target times and schedules created 
Once scheduling will be started, need for 
estimations will emerge 
Prioritizing of CM tasks currently based 
on common sense and experience of the 
dispatcher, as well as customer requests - 
no defined guidelines for prioritizing in 
use 
Define rules for prioritizing 
 
In addition to the problems where straightforward solutions could be addressed, 
four problems caused by conflicts were discovered. One conflict concerns 
importing contract data to master data, one concerns isolation of service teams and 
last two conflicts concern prioritizing. CRD’s were created to illustrate those 
conflicts and to prove the weak assumptions that are causing the conflicts. Ways to 
eliminate those weak assumptions and interventions for solving the conflicts were 
also suggested. Summary of the conflicts and the design propositions for those are 
presented in Table 6. 
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Table 6, Revealed conflicts and their solutions. 



















Weak assumption: If PPM works 
will be created manually, there is 
no need for importing contract 
information to ERP.  
Elimination: Importing contract 
data brings also other benefits 
besides scheduling – e.g. for the 
execution of the work 
Import contract 
data to ERP and 

















Weak assumption: Maximizing 
the productivity of every service 
team will lead to better overall 
productivity. 
Elimination: Optimizing the 
performance of a local team doesn’t 
necessary lead to global optimality  
Technician 
exchange between 



















Weak assumption: Customers 
appreciate fast response and it is 
seen as a significant part of 
customer service. 
Elimination: Customer often 
appreciate more the communication 
of expected maintenance time 
Avoid executing 
CM tasks during 
the day they occur 













times – all 
priorities 
equally priced 
Weak assumption: Excluding 
response times will eliminate 
contractual penalties which leads to 
improved productivity 
Elimination: Response times will 
involve customers in prioritizing, 
which facilitates scheduling. 
Effective schedules may improve 
productivity more than  eliminating 




in prioritizing by 
charging extra 
from urgencies or 




This thesis studied the service and scheduling process of Case Co. It revealed 
multiple problems that are complicating the scheduling process and causing the 
current non-existence of the scheduling in the case organization. In addition, several 
positive elements in service process were discovered in the current-state analysis of 
this study (section 6.1). Now, the congruence between the problems and scheduling 
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literature including discussion on master data, automated scheduling and 
prioritizing is analyzed followed by the representation of the few most important 
strengths found in Case Co.’s service processes related to scheduling. 
Master data as scheduling prerequisite 
As mentioned in the previous section, several problems found in the empirical study 
are related to inadequate level of master data. In the literature review, several type 
of prerequisite information, or input data, for effective scheduling were enumerated 
by Voudouris et al. (2008) and Ala-Risku (2009) that need to be available in the 
field service operations and in the scheduling process. That data, in many respects, 
is represented in the different problem areas found in this study. The summary of 
how the different problems related to master data are related to the required 
scheduling inputs can be found in Table 7. 
Table 7. Required input data for scheduling and how the data is lacking in Case Co. 
Required input data  How the data is lacking in Case Co. 
Resource related information 
 Technician competences and experience 
 Location of a technician 
 Technician competences and experiences 
not imported to ERP 
 No awareness of where the technicians 
are and what they are doing 
Task related information 
 Task descriptions  
 Required competences and materials in a 
task 
 Task duration 
 Amount of tasks  
 Task descriptions, duration estimations, 
required competences for tasks are often 
inadequate or lacking 
 No support for task receiving 
 Lacking details with manually opened 
PPM works 
 Some PPM works exist only in 
customers’ systems 
Site/customer related information 
 Access constraints 
 Criticality and service history of the 
maintained equipment  
 Contract agreements 
 All available information (control room 
data, history data, installed base data) not 
provided or exploited in task receiving  
 Installed base data not available for field 
technicians 
 PPM works are not generated in ERP, 
because information from contracts not 
imported there 
Resource related 
 Amount of technicians 
 Amount of materials 
Task related 
 Forecast and confirmed demand 
 Location of a task 
 No deficiencies observed 
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As can be seen on the Table 7 above, inadequate information pose serious limits for 
the scheduling process: deficiencies exist in almost all information areas that are 
required as input data for scheduling. Thus, the observations and findings made in 
this study are supported by the findings from scheduling literature: the factors that 
were observed to prevent scheduling in case organization are defined as key 
perquisites for scheduling in literature. 
Automated scheduling 
In literature review, automated scheduling was recommended for large scheduling 
environments (Voudouris et al., 2008). Because the total amount of maintenance 
field service technicians in the case organization exceeds 10 000, an automated 
scheduling would be required to allow optimal work allocation. However, the 
problems discovered during this research are complicating the possibility transfer to 
automated scheduling and, thus, need to be solved. Even though all those problems 
virtually complicate the scheduling for some level, few issues identified to constrain 
the transfer to automated scheduling more than others.  
As mentioned in Chapter 3, most essential advantage of automated scheduling is the 
possibility to reach optimal allocation solutions (Puchinger & Raidl, 2005). That is 
perceived by handling large amount of resources and tasks, which would be 
impossible to do manually. However, as the problem in CRT part 3 addressed, the 
task allocation problem of Case Co. is currently divided to small service teams 
leading to sub optimization. As pointed out in literature review, Ursu et al. (2005) 
emphasize that, in addition to local work allocation, global allocation of excess 
resources and unallocated tasks should be executed to avoid simultaneous demand 
peaks and resource shortages. In addition, Groop (2012) suggests in his research of 
field services that skill group buffers should be maintained in a common resource 
pool to react according the actual demand in local units. Those solutions should be 
considered in Case Co. when redefining of the scheduling system is conducted in 
order to transfer to the automated scheduling. 
In addition to the process constraints, there are also technical limitations concerning 
the transition to automated scheduling. The issues discussed earlier concerning the 
master data has to be solved. Automated scheduling cannot be performed unless all 
necessary information mentioned in Table 7 is available for the scheduling system. 
In addition, the current scheduling tool, MRS does not provide the possibility for 
automated scheduling, and therefore, updating the scheduling tool will also be 
necessary before transferring to automated scheduling.  




In addition, support for the prioritization issue can be found from the literature. As 
Lin & Jun (2009) stated, prioritizing of tasks based on common sense derived from 
experience lead often to increased downtime and wasted resources. This study 
revealed that prioritization decisions in Case Co. based mostly to common sense. 
The analysis then revealed that the prioritization decisions are not leading to most 
optimal resource utilization and rather cause fragmentation to the work of 
technicians. Therefore, this thesis provides support for the findings of Li & Jun 
(2009). 
Positive elements in the current process 
Despite the revealed debilities in this study, there are several elements in the service 
processes of Case Co. that also support scheduling. The basis for effective service 
operations are the process definitions. In Case Co., the different service processes 
are well defined: clear roles exist with well-defined tasks and responsibilities. As 
revealed in the study, the actual operation do not entirely correspond the process 
definitions, but all different elements were still found. Especially the role of a 
dispatcher was recognized to exist in every observed unit, and the tasks of the 
dispatcher responded the common definitions for the most part. Even though 
differences exist between definitions and current processes, improving the process 
is more facile when awareness of how things should be done exists. 
Second strength concerns the mobile platforms of the technicians. The 
implementation of mobile platforms is ongoing throughout the whole Case Co. 
organization. As mentioned in section 3.7, the mobile platforms provide significant 
possibilities for reacting dynamic changes and improving communication between 
the dispatch and the technicians. Therefore, the mobile platforms will create 
significant benefit for optimal allocation in Case Co. as soon as the procedures 
related to their use will be stabilized.  
The last strength of Case Co. that is mentioned here is the possibility to create PPM 
tasks automatically. One of the most pivotal problems found in this study is that, in 
most units, the PPM works are not generated automatically. However, in those 
units, where the PPM works are created automatically, the practices were observed 
to be very effective. Thus, the knowledge and competence do exist, and the 
upcoming task is to share that knowledge throughout the organization.  
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9 Implications and Limitations 
The last chapter of this thesis provides practical and theoretical implications of this 
research, as well as the discussion of the limitations and future research. It begins 
by presenting the implications followed by the discussion of limitations and, finally, 
it provides suggestions for future research.  
9.1 Implications 
9.1.1 Managerial Implications 
This section discusses the managerial recommendations for enhancing scheduling in 
maintenance field service environment. This study presents several suggestions for 
tackling the observed constraints, which form the body of managerial implications. 
Those interventions and solution suggestions were summarized in the previous 
section. Now the most pivotal interventions are compressed as two design 
propositions following the  CIMO logic of design science methodology. The first 
one related to PPM is following:  
In the context of maintenance field service, import all contract data related to 
maintained equipment and PPM to ERP (intervention) for creating PPM works 
automatically (mechanism), in order to ensure that all tasks and their details are 
known for scheduling (outcome). 
The second overarching design proposition concerns prioritizing as follows: 
In the context of maintenance field service, define prerequisites for urgent tasks 
(intervention#1), and if those prerequisites not met, avoid allocating tasks to 
technicians during the day the tasks occur (intervention#2), in order to avoid the 
cluttering of the technicians’ schedules (mechanism), which enables creating 
schedules for technicians (outcome). 
For the first design proposition, it is necessary to define the information that is 
required for scheduling. Then, it has to be ensured that all that information is 
collected from the customer and documented, while creating new maintenance 
contracts. For the second proposition, essential is to discuss what the prerequisites 
for urgencies should be. As Lin & Jun (2009) suggest, quantitative analysis of 
different priority parameters and their preference over each other’s would be 
necessary to attain optimal priority prerequisites. 
Those two design propositions are emphasized due to the conflicts that cause the 
problems behind symptoms that those propositions are trying to solve. As TOC 
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principles suggest, the problems caused by underlying conflicts are usually pivotal 
and causing multiple other problems (Dettmer, 2007).  This thesis suggests that 
solving those conflicts will be essential for enabling the scheduling. However, the 
other problems cannot be neglected.  
The design proposition and the straightforward solutions found in this thesis cannot 
be generalized due to the strong relationship to the studied context. However, they 
will act as general guidelines for managerial problems resembling the studied one, 
while the details of the core problems need to be studied separately in every 
organization. 
9.1.2 Theoretical Implications 
The theoretical objective of this thesis was to provide knowledge how the observed 
constraints in the maintenance field service organization affects service quality. As 
presented in the literature review, workforce scheduling has been studied widely, 
and also in context of field services. Most of the research focuses on the 
optimization of different scheduling algorithms and the efficiency of different 
scheduling procedures, and case studies have been conducted on those topics. Ernst 
et al. (2004) reports that the recent [by the time of the article’s publication] 
scheduling literature consist of wide range of studies concerning the suitability of 
different scheduling models and algorithms for different application areas. 
Moreover, according to Van Den Bergh et al. (2013), many aspects and variables 
relevant in real-life environments, like dynamism, are not sufficiently taken account 
in the current workforce scheduling literature.  
However, case study research on how to apply and implement scheduling 
procedures and automated scheduling systems in maintenance field service 
environment with high degree of dynamism were not found. This research will 
contribute filling that particular gap on the scheduling research. It has studied the 
maintenance field service process of a case organization and has attempted to 
provide reasons why scheduling doesn´t exist in the case organization, and what are 
the constraints that need to be overcome in order to be able to commence the 
scheduling process.   
This thesis contributes also in the field of TOC TP applicability for field services. 
Groop (2012) suggest that the TP tools provide suitable methods to solve 
unstructured problems in field services. The premises of this study are suitable to 
the definition of Groop: maintenance field service operations organization facing a 
problem related to scheduling without exact knowledge of the causes of the 
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problem. Also the results of this study follow the suggestion of Groop: with TP 
analysis, the root causes for the unstructured problem were revealed and it was 
possible to illustrate the context of the problem in more organized way.  
9.2 Limitations and Future Research 
The analysis of the empirical data was conducted by TOC TP analysis, and two TP 
tools, CRT and CRD were availed. The CRT and CRD diagrams were examined 
against the CLR rules (section 4.3.2) and no logical inadequacies were found. 
However, some differences with the use of TP tools in this study to TP principles 
were recognized. The two CRDs of this thesis, first and third CRD, are not 
completely congruent with the TP principles: both diagrams includes two conflicts 
instead of one, while usually only one conflict is represented in one diagram. 
However, those conflicts were observed to be interrelated, and thus, illustrating two 
conflicts in mutual diagram was essential to capture the characteristics of the 
conflicts. 
In addition, the amount of problems found is not entirely compatible with TOC 
philosophy. The fundamental objective of TOC is that most of the problems 
experienced by an organization are actually caused by one or very few core 
problems (Dettmer, 2007). In this study, several constraints were identified 
preventing the scheduling process to take place, and no evidence were related that 
only one of those could be defined as a problem that causes the others. The reason 
for the large amount of core problems found might lie in the nature of those 
problems. Many problems found were not identified to be caused by any conflicts. 
As Dettmer (2007) asserts, in well-developed systems problems usually don’t exist, 
unless there are underlying conflicts that prevent a straightforward solution. 
However, due to the relatively short period of way of working in Case Co., all 
evident problems haven´t been able to be solved yet. Therefore, there are currently 
several core problems preventing the scheduling process.  
Only one maintenance field service organization was studied in this thesis, which 
causes limitations to the transferability of this study. More case example should be 
studied in order to investigate whether the same core problems occur more widely. 
However, discussion conducted with other maintenance field service organizations 
prove that especially the difficulties with master data and prioritization appear also 
outside the case organization. 
This thesis provided propositions for how to enhance service process of a field 
service organization in order to enable scheduling. Those propositions are based on 
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the empirical data and TP analysis, but no practical implementation of the 
propositions is conducted. An important future research target would be, thus, to 
provide practical validation of the findings. In other words, the suggested 
propositions should be implemented, and examine whether the desired and expected 
outcome would be reached. 
Part of this research was to examine the effects of the scheduling to service quality 
and productivity. The examination was conducted by reflecting the empirical 
scheduling constraints to the findings on literature review. Due to the lack of 
implementation, neither these effects were validated and no evidence were received 
of the effects of the design propositions to service quality and productivity are 
provided. Practical implementation would be required to confirm also these effects.  
As the design proposition consist of multiple distinct factors, it is important to focus 
on the implementation methods. Because this study didn’t include the 
implementation of the propositions, no attention was paid either on the 
implementation practices. Before executing the implementation as suggested earlier, 
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Appendix 1, Original Undesirable Effects (UDEs) 
Undesirable Effects 
 The information of orders/tasks filed to SAP is often inadequate 
 No realistic estimations given of the duration of the tasks  
 Dispatchers have no methods for defining the duration of the task and they neither 
get any feedback of how accurate have their estimations been 
 Dispatchers don´t have realistic information neither the workload nor the location of 
the technicians 
 Lots of tacit knowledge throughout the system: e.g. service tasks: when customer 
orders a job directly from Service manager or technician, no accurate reporting to 
the system; creates possible difficulties for invoicing. 
 Ten (listed) different routes how the customer orders are received, some very 
informal  
 No clear processes how to receive the customer orders, i.e. know how to answer the 
right questions.  
 Dispatcher do not know how to prioritize works 
 MRS tool isn´t good for scheduling works 
 Technician skills not listed to SAP 
 Phone calls to dispatchers incoming from two sources: own cellphones and 
common dispatch telephone line. Sometimes two phone calls may emerge 
simultaneously and therefore some assistants are not attending to the dispatch line 
 GPS tracking: no currently available to every car, makes the whole system useless 
 Informing the customer on unfinished jobs: no clear processes 
 Separate tool for planning outside SAP: shared excel file – have to deal with 
multiple tools 
 Multiple users in excel-file cause difficulties: saving issues 
 Only two timeslots for tasks: before and after lunch 
 All jobs are shown as 4 hours in dispatching excel (the actual estimations of the 
durations [ServiFlex jobs] not exploited)  
 All disciplines does not use the planning tool (e.g. electricity) 
 All salespersons don´t use the calculation tool for job duration estimations in 
contract creation 
 Creating a work order in SAP is complicated and require multiple steps 
 MRS doesn’t show the actual status of ongoing works 
 Urgent works: difficult to reach technicians by phone 
 Coordinators have no tool to exact daily scheduling: MRS is only used to put new 
jobs to technicians 
 MRS is slow and not communicating well with CS (i.e. when changing something 
in CS, takes time to update manually to MRS) 
 Problems with sick absences and MRS: urgent jobs should be easier transferred to 
another technician 
 Postponed works – when materials arrive, the technicians don’t necessary go 
immediately do the work 
 Staff turnover in help desk is considered high 
 
 Technician makes constant planning: while executing current job the decision 
where to go next is made 
APPENDICES 
 
 Big amount of AdHoc jobs doesn’t support planning for the technician 
 Customer’s service book difficult to use with mobile device 
 Double reporting for hours: mobile and paper reports 
 A conflict between the actual work hours and the ones reported to mobile: 
minimum Ad Hoc job duration that can be reported is one hour 
 Difficult to define the urgency of a AdHoc job, based only on common sense and 
the definition of the fault given by Help Desk 
 Mobile device is not usable for searching job history: no calendar view and no order 
number search 
 Customer’s service book works consists of small fragments - difficult to handle 
what to do and when  
 Many orders remain unsolved after first visit 
 No time to do repairs – always in hurry 
 Area responsible technician is specialized in electricity but every order in certain 
area goes to him 
 Dispatchers don’t get any feedback of how accurate have their duration estimations 
been 
 Planned maintenance work resourcing is partly based on technician requests, how to 
control that all works will get gone? 
 Scheduling of PPM works are on technicians responsibility, sometimes some works 
have finished late 
 Work resourced to technicians partly by two agents (dispatch: PM and service 





Appendix 2, Channels for incoming works  
Channel Who order? 
s(indirectly)? 
Cons Pros 
Call to Dispatch Technicians, 
Service Managers 
(customers) 
SO details remain often 
inadequate: service managers and 
technicians know the details 
already and they don’t necessary 
report those. Dispatcher don’t 
want to ask too much 
Fast opening of a SO 
Call to  Help Desk Customers Customer and HD-worker are 
neither technical specialists – all 
essential information may not be 
documented 
Direct contact to 
customers for further 
questions 
Call to the personal 





Dispatcher has to be able to 
answer to two phones 
Customer reaches just 
the person he wants 
Email to the 
personal address of 





No interaction. The mails may get 
stuck to the personal mailboxes in 
case of absence  
Customer reaches just 
the person he wants 
Email to Helpdesk  Customer No interaction. Information may 
be inadequate because no 
guidance for customer of the 
required information 
Emails are visible for 
all. Helps for 
prioritizing and 
employee who has 
information over the 
particular case can 
handle it. 
Email to Dispatch Technicians, 
Service Managers 
(customers) 
No interaction. Information may 
be inadequate because no 
guidance for customer of the 
required information 
Emails are visible for 
all. Helps for 
prioritizing and 
employee who has 
information over the 
particular case can 
handle it. 
Form in the web-
site, which 
generates email to 
Help Desk 
Customer No interaction.  The required 
information can be 
defined. 
PPM works from 
ERP 
End-customers 
(generated in ERP) 
Importing and updating the data 
related to PPM to SAP is 
laborious 
If all necessary 
information have been 
imported to SAP, every 
task has good details 
Service books of 
the customers 
Customer Has to be handled separately 
outside own SAP 
Customer provides all 
required information 






Appendix 3, Current Reality Tree (CRT) 
 
